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Appendix A: Roles and Responsibilities Revised £0/20237/2024

Councils and Boards

JOINT RESOURCES COUNCIL

0

0

0

Approves the FAA investment portfolio each year as part of the budget submission
process;

Reviews and approves the FAA enterprise architecture each year;

Concurs jointly with the NextGen Management Board on the establishment of new
operational capabilities;

Reviews updates to the NAS ConOps and works with the NextGen Management Board to
resolve any issues or concerns;

Makes investment decisions and oversees execution of investment programs;
Establishes investment programs and assigns execution to a service organization;
Baselines program requirements for investment programs in the final program
requirements document;

Approves and baselines all required AMS program documents (i.e., program
requirements document, acquisition program baseline or execution plan, business

case, and implementation strategy and planning document);

Commits the FAA to full funding of approved investment programs or program
segments;

Identifies any future corporate decisions and levels of empowerment for the service
organization during solution implementation for investment programs;

Makes acquisition program baseline or execution plan change decisions that alter
program performance, cost, and schedule baselines during solution implementation

for investment programs;

Reviews and approves FAA RE&D and F&E budget submissions each year prior to
review and approval by the Administrator and submission to the Office of the Secretary of
Transportation and reviews the OPS appropriation. The Administrator approves the OPS
budget before submission to the Office of the Secretary of Transportation;

Makes investment program production and in-service decisions or assigns approval
authority to senior management; and

Conducts acquisition quarterly program reviews to manage ongoing investment
programs, including operational assets; and

Designates investment programs for TechStat reviews.

The Joint Resources Council has the following core members:

0 I O

Acquisition Executive;

Chief Operating Officer;

Chief Information Officer;

Chief Financial Officer;

Chief Counsel;

Associate Administrator for Aviation Safety;
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Associate Administrator for Airports;

Assistant Administrator for NextGen;

Assistant Administrator for Policy, International Affairs, and Environment; and
Vice President, Program Management Organization

The following members attend Joint Resource Council meetings when the decision concerns
their organizational responsibilities:

0

Associate Administrator for Commercial Space Transportation.

REAL PROPERTY COUNCIL

O
O

Act as the Office of Primary Interest with respect to changes to the Space Order;
Review and approve FAA's Real Property Strategic Plan including prioritization
of opportunities, projects, and related timelines;

Review and approve, as appropriate, the Secretariat's recommended governance
path and indicate any specific governance requirements for projects;

Establish the Secretariat Support Team (SST) to perform technical independent
readiness reviews, as appropriate;

Review and concur, as appropriate, with project team acquisition plans for real
property projects;

Review and concur, as appropriate, with completed space management- related
documents required by the Acquisition Management System (AMS);

Conduct periodic project reviews and post implementation reviews of approved
real property projects to monitor performance against project baselines; and
Review, concur, and/or recommend strategies, decisions, and approaches to the
Agency Senior Property Management Official (APM-1) as requested on various
issues and policy positions relating to agency real property.

The Real Property Council has the following core members:

Oooocooao

ATO: Vice President Management Services, AJG-0

AAQ: Director, Acquisition and Contracting, AAQ-1

AVS: Director, Quality, Integration and Executive Services, AQS-1
ARP: Deputy Associate Administrator for Airports, ARP-2

ASH: Director, Business and Mission Services, AXM-1

ARA: Executive Director, ARA-1

ABA: Director, Budget and Programs, ABP-1

AHR: Labor and Employee Relations, AHL-1

Note: The Real Property Council (RPC) was created pursuant to Executive Order 13327 -
Federal Real Property Asset Management and it resides outside of the AMS Life-cycle
Process.

ACQUISITION EXECUTIVE BOARD

[ Assists and supports the Acquisition Executive and Joint Resources Council by reviewing,

Acquisition Management Policy - 4/20247/2024 3



U

0

authorizing, and overseeing development and implementation of acquisition management
policy, process, practices, procedures, and tools at all organizational levels;

For authorized change proposals, charters and provides resources for cross-functional
work groups to conduct feasibility and cost/benefit analyses for proposed policy,
guidance, practice, and procedure changes;

Directs, controls, and approves all compliance processes associated with execution of any
aspect of AMS; and

Directs and oversees the Acquisition System Advisory Group.

NEXTGEN MANAGEMENT BOARD

O 4O0d

I I I R

Approves updates to NAS Concepts of Operations;

Approves NAS Segment Implementation Plan;

Approves NAS operational capabilities including goals, objectives, and performance
targets;

Approves alignment of NAS investments to operational capabilities;

Approves capture teams for operational capabilities;

Conducts portfolio review for operational capabilities; and

Approves Operational Capability Integration Plans.

OPERATIONS GOVERNANCE BOARD (OGB)

O]

Reviews and approves Mission Support Operations-funded capital investments;

May recommend that Contracting Officers not enter into contracts related to applicable
investments;

May request JRC concurrence or recommend JRC review for individual investments;
Oversees a risk review of proposed investments in coordination with AIT and other
functional experts; and

Provides status to the JRC and other agency executive level boards and organizations on the
results of the Mission Support, Operations-funded capital investments brought before the
Operations Governance Board.

The members of the Operations Governance Board will be:

0 O

Director of Acquisition & Contracting (Chair) AAQ-1

Director of Investment Planning & Analysis (IP&A) AFI-1

Director of Enterprise Program Management Services (EPMS) AEM-1
Director of Program Control and Integration AJM-1

Aviation Safety AIR-2

Assistant Chief Counsel AGC-500

Customer Representative — As determined by the OGB Chair

FAA ENTERPRISE ARCHITECTURE BOARD

0

U

Ensures the FAA adheres to Federal statutory and regulatory requirements regarding
Enterprise Architecture;
Aligns information technology decisions with business and investment strategies;
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Facilitates the FAA’s transition to the target EA;

Facilitates the collaboration of enterprise architecture and technical expertise of subject
matter experts throughout the Agency;

Promotes data and information reuse through enterprise information management;
Implements the use of enterprise architecture and systems planning frameworks that facilitate
an understanding of technologies and application to business issues;

Communicates and champions Enterprise Architecture throughout the FAA;

Approves investment program naming in accordance with FAA nomenclature standards;
Reviews the annual FAA EA Roadmaps and recommend for approval to the JRC;

Reviews and approves FAA EA Roadmap changes via Architecture Change Notices (ACN)
that guide the FAA towards a target state architecture;

Minimizes duplication and redundancy in investments and IT capabilities, fosters IT
standardization, and promotes reuse of technology, data, and business assets;

Approves and complies with standards and policies that enable reuse, interoperability, and
cost efficiency;

Approves readiness for Concept and Requirements Definition; and

Approves processes related to FEAB and subordinate groups, as listed in the FEAB Standard
Operating Procedures (SOP).

The FEAB members include the following or their designated representatives:

OOoOoooooooono

Deputy Assistant Administrator for Acquisition and Business Services;
Chief Operating Officer of the Air Traffic Organization;

Vice President of the Program Management Organization;
Deputy Assistant Administrator for Information & Technology;
Deputy Assistant Administrator for Financial Services;

Chief Counsel;

Associate Administrator for Aviation Safety;

Associate Administrator for Airports;

Vice President of Mission Support;

Assistant Administrator for NextGen;

Director for Technical Operations.

ARCHITECTURE REVIEW BOARD

0

Works with service organizations and program offices to prioritize and time-phase new
operational improvements and operational sustainments within the Mission Support
architecture roadmap.

TECHNICAL REVIEW BOARD

0

Works with service organizations and program offices to prioritize and time-phase new
operational improvements and operational sustainments within the NAS architecture
roadmap.

Secretariats
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JRC EXECUTIVE SECRETARIAT

0 R

O]

Supports the FAA Acquisition Executive;

Develops, maintains and obtains JRC member signatures on the JRC Charter;

Manages the investment decision-making process for all investment decisions;

Facilitates the efforts of service organizations seeking an investment decision to ensure
timely and effective investment decision-making;

Manages the readiness process which uses criteria based on the AMS policy to evaluate the
readiness of an investment initiative seeking an investment decision prior to placing it on the
JRC meeting agenda to obtain a decision;

Manages the electronic investment decision process;

Obtains JRC member signatures on the investment decision documents after approval of a
final investment decision;

Maintains the official repository of investment decision documentation, records of decision,
meeting minutes and assigned action items;

Develops and maintains investment decision guidance documents and processes;
Coordinates JRC meeting dates, agenda, and arranges logistics; and

Prepares records of decision from JRC investment decision meetings and acquisition
quarterly program reviews.

OPERATIONS GOVERNANCE BOARD SECRETARIAT

0

0

Manages the decision-making process for all Mission Support, Operations-funded assets the
OGB reviews;

Facilitates the efforts of service organizations and the Acquisition Readiness Team to ensure
timely and effective decision making;

Maintains the official repository of OGB decision documentation, records of decision,
meeting minutes and assigned action items;

Develops, maintains and obtains OGB member signatures on the OGB Charter, as well as
coordinates OGB meeting dates, agenda, and arranges logistics; and

Receives and reviews initial intake forms, and conducts preliminary risk reviews in order to
provide a governance path recommendation to the OGB.

ACQUISITION EXECUTIVE BOARD SECRETARIAT

I D R

O

Develops, maintains and obtains JRC member signatures on the AEB Charter;
Coordinates AEB meeting dates, agenda, and arranges logistics;

Receives, reviews and tracks ACAT determination requests;

Receives and distributes to AEB members proposed changes to acquisition management
policy, process, practices and procedures;

Facilitates the efforts of FAA organizations to ensure timely approvals to proposed policy,
guidance, practice and procedure changes;

Maintains the official repository of AEB decision documentation, records of decision,
meeting minutes and assigned action items.
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FEAB SECRETARIAT

Coordinates with the JRC executive secretariat for JRC approvals;

Notifies the JRC executive secretariat for Architecture Change Notices (ACN) and Concept
and Requirements Definition Readiness Decision (CRDRD);

Facilitates the efforts of FEAB co-chairs and FEAB members to ensure timely and effective
decision-making;

Maintains the official repository of FEAB decision documentation, meeting minutes and
assigned action items;

Obtains FEAB co-chair and Chief Architects signature on the Architecture Change Notices
(ACN) after approval;

Obtains FEAB member signatures on the FEAB Charter after approval of the JRC; and
Coordinates FEAB meeting dates, agenda, and arranges logistics.

Analyzes FEAB processes and recommends improvements for FEAB approval.

IN-SERVICE DECISION SECRETARIAT

Manages the deployment planning process for the Joint Resources Council;

Coordinates with the JRC executive secretariat to verify that readiness criteria for a final
investment decision have been satisfied,;

Facilitates the efforts of service organizations to ensure timely and effective in-service
decision-making;

Uses AMS-based criteria to evaluate the status of each program seeking an in-service
decision before scheduling the program for a stakeholder and in-service decision meeting;
Prepares records of decision; and

Tracks in-service decision action plans until closure.

REAL PROPERTY COUNCIL SECRETARIAT

O

OO

Ooooao

Conducts a preliminary risk review of each opportunity using a risk assessment
tool, based on information received from APM;

Recommends a governance path for each project, based on the risk review, prior to
RPC consideration; and indicates any specific governance requirements by project;
Schedules meetings, prepares agendas, and documents meeting minutes;
Documents and promulgates the detailed governance process flow, documentation,
and training;

Facilitates and supports RPC meetings;

Serves as a liaison between the customer, RPC, and the SST,;

Establishes and maintains an RPC repository of information; and

Executes other duties, as assigned.

Offices and Executives

ASSOCIATE AND ASSISTANT ADMINISTRATORS AND THE CHIEF OPERATING
OFFICER
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Coordinate and integrate activity across line-of-business service organizations to ensure
resources are directed at priority FAA strategic and performance goals and to ensure there is
no overlap or redundancy;

Require service analysis for designated services (e.g., en-route service, terminal service,
regulatory service, certification service) within the line of business or staff office;

Provide staff support to concept and requirements definition and investment analysis activity
for service needs within the line of business or staff office;

Implement non-material solutions to a service need that emerges any time during service
analysis or investment analysis; and

Oversee investment program execution by service organizations within the line of

business or staff office.

CHIEF FINANCIAL OFFICER

0

U
U

Jointly approves the acquisition program baseline or execution plan for investment programs
with other Joint Resource Council members;

Serves as a core member of the Joint Resources Council; and

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

CHIEF INFORMATION OFFICER

0

Serves as a core member of the Joint Resources Council;

Chairs the Information Technology Shared Services Committee;

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget;
Jointly approves the acquisition program baseline or execution plan for investment programs
with other Joint Resources Council members; and

Oversees the enterprise architecture.

ACQUISITION EXECUTIVE

U
U

Manages AMS policy;
Chairs the Joint Resources Council; and acquisition quarterly program reviews
= |nthe event of an absence by the Acquisition Executive, ACQ-2, Director of
Acquisitions & Business Services, will be responsible for the Acquisition
Executive’s duties as Chair of the Joint Resources Council;

[J Approves acquisition category designations and AMS tailoring or waivers;

- Chairs acquisition guarterly program reviews; and

0

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

OFFICE OF THE CHIEF COUNSEL

0

Represents FAA legal interests on product or service teams engaged in the acquisition of
goods and services;
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U

Exercises independent professional judgment, advises teams on relevant legal, governmental,
and business issues, and promotes the legality and integrity of acquisition actions;
Represents the FAA in connection with procurement-related litigation, alternative dispute
resolution, and other matters; and

Serves as core member of the Joint Resources Council.

VICE PRESIDENTS (ATO) AND SERVICE DIRECTORS (NON-ATO)

g

0

Responsible and accountable for the delivery of services by service organizations under their
management;

Deliver status briefings for their investment portfolio to the Joint Resources Council at
acquisition quarterly program reviews;

Approve plans for concept and requirements definition and assign necessary human
resources;

Make the decision to enter concept and requirements definition after all entrance criteria are
satisfied;

Assess operational assets annually at a minimum to determine whether they should continue
in service or be modified, upgraded, or removed from service;

Approve plans for investment analysis and assign necessary human resources;

Approve the program requirements document and the implementation strategy and planning
document; and

Oversee the annual update and submission of the OMB Major IT Business Case for
designated investment programs.

SOURCE SELECTION OFFICIAL

0

Assures source evaluation team competence, cohesiveness, and effectiveness;

Assigns responsibility to a source evaluation team member to mark all source selection
sensitive information with the designation "source selection sensitive information™;
Approves source evaluation plans and assures the evaluation conforms to the stated
evaluation criteria; and

Makes down-select decisions and assumes full authority to select the source for award.

CONTRACTING OFFICER

U
U

Serves as the source selection official for procurements not subject to the JRC process;
Ensures, when applicable, conflict of interest documentation is obtained from the source
selection official and all source evaluation team members; with legal counsel, determines if
any actual or apparent conflict of interest exists and if so resolves or mitigates the conflict;
Ensures source evaluation team members are briefed on sensitivities of the source selection
process, prohibition against unauthorized disclosure of information (including their
responsibility to safeguard proposals and any documentation related to the source selection
team proceedings), and requirements concerning conflict of interest;

Ensures source selection official and source evaluation team members provide nondisclosure
of information statements;

Coordinates communications with industry, controls all written documentation issued to
industry, and conducts all debriefings;
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Participates during screening, selection, and debriefing phases of source selection to ensure
fair treatment of all offerors;

Issues letters, public announcements, screening information requests and amendments, and
other procurement documents;

Ensures the contract is signed by a contractor representative with the authority to bind the
contractor; with legal counsel, ensures all contractual documents comply with applicable
laws, regulations, and policies; and

Executes, administers, and terminates contracts and makes related determinations and
decisions that are contractually binding.

OFFICE OF DISPUTE RESOLUTION FOR ACQUISITION

0

0

0
U

FAA Administrator's impartial administrative forum for adjudication of bid protests and
contract disputes arising under the AMS;

Provides dispute resolution services to the FAA and its private business partners,
implementing FAA policy to utilize Alternative Dispute Resolution (ADR) to the maximum
extent practicable;

Conducts a streamlined adjudication process for matters un-resolvable through ADR;
Provides "Findings and Recommendations", and issues orders and decisions supported by the
case record and law, on behalf of the FAA Administrator;

Promulgates and operates in accordance with rules of procedure; and

Recommends changes to the Acquisition Management System.

OFFICE OF INFORMATION & TECHNOLOGY, ENTERPRISE PROGRAM
MANAGEMENT SERVICE, BUDGET, PROGRAM CONTROL, & CPIC BRANCH

0

0

Provides process, guidance, training, and consultation to service organizations in the
preparation of OMB Major IT Business Cases;

Independently scores OMB Major IT Business Cases and provides feedback to service
organizations and the JRC executive secretariat for designated investment programs;
Consolidates and reports major program schedule and cost performance data, variance
analysis, and corrective action plans to the Information Technology Shared Services
Committee, Department of Transportation, and Office of Management and Budget; and
Conducts earned value management assessments for programs requiring submission of an
OMB Major IT Business Case to the Office of Management and Budget and ensures earned
value management transition plans for those programs are implemented effectively.

INVESTMENT PLANNING AND ANALYSIS OFFICE

Provides leadership and expertise in the preparation of business cases for JRC decisions;
Advises investment analysis teams during service analysis, concept and requirements
definition, and investment analysis;

Provides leadership and expertise in the exploration, development, and analysis of
alternatives;

Evaluates the business case and supporting documentation prior to investment decisions;
and

Develops and maintains policy, standards, guidance, and templates for investment analysis
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and business case preparation.

Organizations and Committees

NEXTGEN ORGANIZATION

0

Manages the corporate research budgeting process;

Coordinates annual development of the National Aviation Research Plan;

Defines research plan selection, management, and evaluation criteria for research
activities in support of NextGen;

Interfaces with Office of the Secretary of Transportation, Office of Management and
Budget, Congress, trade organizations, industry, international organizations, and other
government organizations for FAA-level research issues; and

Provides test and evaluation services.

FAA TEST AND EVALUATION STAKEHOLDER SERVICES ORGANIZATION

L
[

Develops and maintains T&E and V&V policy, standards, guidance, and templates;

Works with service organizations to ensure that T&E planning, conduct and reporting for
investment programs address FAA policy needs and are consistent with other investment
program products;

Provides oversight to ensure that investment-program T&E supports AMS decision points
and addresses approved program requirements and the associated criteria for operational
readiness;

Works with systems engineering and other JRC stakeholders to ensure the integrity and
feasibility of investment-program planning and control documents;

Provides oversight and support to ensure an investment program Test and Evaluation Master
Plan is developed and delivered in accordance with policy in support of associated AMS
decision points;

Provides T&E Subject Matter Expert oversight and guidance in support of T&E related In-
Service Review processes and checklist items.

NAS SYSTEMS ENGINEERING SERVICES ORGANIZATION

I o R

]

Performs corporate-level service analysis for the NAS;

Oversees the NAS architecture;

Develops and maintains tools for conducting service analysis;

Work with both corporate strategic planning and service organizations to ensure
consistency between service planning and the long-range strategic direction of the FAA,
Works with service organizations to translate user needs into a sequenced and traceable
architecture that defines the functions and sub-functions necessary to achieve intended
services or operational capability;

Works with service organizations to determine realistic alternative solutions to service
need and assess their impact on the NAS architecture;

Works with service organizations to conduct service analysis and incorporate associated
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recommendations into the NAS architecture; and
Works with service organizations to develop the program requirements document.

NEXTGEN LIFECYCLE INTEGRATION ORGANIZATION

0

Coordinates service analysis activity across service organizations to ensure alignment with
FAA strategic and performance goals and to eliminate redundant activity, duplicate
benefits, service gaps, and service overlap;

Develops and maintains standard guidance for conducting service analysis and concept
and requirements definition;

Assists service organizations in establishing a service analysis capability and conducting
service analysis;

Leads planning and activities for concept and requirements definition;

Ensures the requirements, policy, and procedures identified in the AMS and FAST are
followed by stakeholders;

Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments;
Ensures implementation efforts are harmonized with operations and stakeholder priorities
Ensures risks are addressed collaboratively to facilitate delivery of operational
capabilities and benefits; and

Develops, maintains, communicates, and supports the execution of enterprise-wide
planning artifacts that describe the lifecycle of the National Airspace System.

INFORMATION TECHNOLOGY RESEARCH AND DEVELOPMENT
ORGANIZATION

0

Performs corporate-level Mission Support service analysis and coordinates service

activity across service organizations to ensure alignment with FAA strategic and
performance goals as well as to eliminate redundant activity, service gaps, and duplicate
benefits;

Oversees the Mission Support architecture;

Develops and maintains tools and standards for conducting Mission Support service analysis;
Works with corporate strategic planning and service organizations to ensure consistency
between service planning and long-range strategic planning of the FAA;

Works with service organizations to translate user needs into a sequenced and traceable
Mission Support architecture that defines the functions and sub-functions necessary to
achieve intended services or operational capability;

Leads planning and activity for concept and requirements definition and works with Mission
Support service organizations to define program requirements, determine realistic solutions
to service need, and assess their impact on the Mission Support architecture;

Ensures policy and requirements identified in AMS and FAST are followed by Mission
Support stakeholders;

Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments; and
Ensures implementation efforts are harmonized with operations and stakeholder

priorities.
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OFFICE of INFORMATION & TECHNOLOGY, SOLUTION DELIVERY SERVICE,
ENTERPRISE ARCHITECTURE & PORTFOLIO INSIGHT DIVISION, EA BRANCH

0
0

0
U

Approves Mission Support information technology and chargeback mechanism;
Approves new Mission Support information technology projects for submission to the Joint
Resources Council for funding;

Oversees performance of information technology investments; and
Reviews information technology shared service operational performance against baseline
measures and tracks cost savings against operational baselines.

SERVICE ORGANIZATIONS

g

Plan and manage resources as assigned by the Joint Resources Council to deliver services
within their service area of responsibility;

Conduct service analysis for assigned services and plan service delivery;

Maintain consistency between service planning and FAA strategic and performance
goals;

Work with the appropriate systems engineering organization to develop the solution
concept of operations and requirements, as required;

Work with the appropriate systems engineering and operating organizations to determine
realistic alternative solutions to service needs; and

Identify, justify, obtain, and manage research, study, and analysis within their service
area of responsibility.

Teams and Groups

CAPITAL INVESTMENT TEAM

0

Assesses the business justification, budget affordability, and priority of investment
initiatives and provides findings to the Joint Resources Council before investment
decisions;

Performs corporate budget formulation and execution, including budget impact
assessments, and recommendations of funding offsets and reprogramming due to program
baseline changes, marks/pass-backs from the Office of the Secretary of Transportation,
Office of Management and Budget, and Congress; and

Establishes and maintains an up-to-date prioritization of all on-going and proposed
investment programs for use in budget impact assessments and determination of offsets.

INDEPENDENT SAFETY ASSESSMENT TEAM

0

Conducts independent operational assessment for programs as directed by the Vice
President of ATO safety and Technical Training.

PRODUCT OR SERVICE TEAM
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71 Develops, procures, and delivers products or services for users or customers;

1 Manages the acquisition program baseline or execution plan of investment programs it is
implementing and reports breaches to management;

[J  Updates the OMB Major IT Business Case annually for designated programs;

(1 Assists in development of program requirements recorded in the program requirements
document;

] Develops cost and schedule baselines during final investment analysis for the solution
selected for implementation;

[1 Acquires new or improved capability for services and products throughout their lifecycle;

1 Keeps planning current during solution implementation in the implementation strategy and
planning document;

(] Supports the conduct of post-implementation reviews;

1 Ensures coordination and obtains input from subject-matter experts in critical functional
disciplines. These disciplines vary by the type of program, but typically include:
management of requirements; test and evaluation; deployment planning; logistics support;
procurement planning; real property; acquisition, management, and disposal; configuration
management; earned value management; human factors; environmental, occupational
safety and health, and energy considerations; information technology; system engineering;
security; system safety management; spectrum management; risk management; regulation
and certification; telecommunications. The service organization is responsible to ensure
that all relevant disciplines have been contacted whether or not they appear in the above
list.

SOURCE EVALUATION TEAM

Drafts all screening information requests;

Formulates the source evaluation plan;

Reviews lessons-learned reports that provide meaningful insight into the procurement;
Ensures an in-depth review and evaluation of each submitted screening document against
FAA requirements and evaluation criteria;

Prepares the source evaluation report (including recommendations, if requested) so the
source selection official may make down-selection and/or award decisions, and if
requested by the source selection official, prepares documentation for the decision
rationale;

Oversees all procedural and administrative aspects of the procurement;

Selects advisors to assist the team in its evaluation, if required;

Participates in all debriefings; and

Prepares a lessons learned memorandum after completing the source selection.

I o R

I I R

CAPTURE TEAM

] Oversees and coordinates implementation of assigned investment increments required to
obtain the assigned operational capability; and

71 ldentifies operational capability risks and issues and recommends corrective action to the
portfolio manager.

CONCEPT STEERING GROUP
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Coordinates activity to develop and validate new concepts and ideas during service
analysis; and

Facilitates the review of new ideas and proposed changes to the NAS Concept of
Operations.

Personnel

PORTFOLIO MANAGER

[ o R

O

Oversees and reports operational capability status to the NextGen Management Board;
Evaluates operational capability demand against resource constraints;

Identifies and assesses operational capability risks and recommends corrective actions;
Suggests trade-offs and recommendations within the operational capability investment
increments to the NextGen Management Board; and

Participates in program reviews and budget build processes for elements of the
operational capability.

EARNED VALUE MANAGEMENT FOCAL POINT

Serves as the FAA earned value management executive agent;

Assists program managers and business managers to apply earned value management
requirements to capital investment programs and contracts;

Coordinates earned value management activities for FAA with other government
agencies and with industry and professional associations; and

Collects monthly schedule and cost performance data, variance analysis, and corrective
action plans for major programs.

PRODUCT OR SERVICE TEAM LEADER

0

I I o R

]

Serves as the source selection official for procurements subject to the JRC process unless
otherwise designated by the Joint Resources Council;

Serves as spokesperson for the team;

Guides, encourages, and coaches team members;

Leads and facilitates team efforts without dominating the process;

Keeps the team focused on consensus decision-making and ensures individual team
members do not dominate team deliberations;

Ensures all stakeholders are members of the team and that they participate in team
decision-making;

Leads development of cost, schedule, and performance baselines during final investment
analysis;

Determines the management approach for an investment program and applicable
contracts based on program size, complexity, risk, and FAA earned value management
policy;

Manages the acquisition program baseline or execution plan and reports performance
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information to management, including anticipated or actual breaches with corrective actions
or a request for revised baseline values;

T In consultation with the contracting officer, determines the acquisition strategy for
obtaining the selected solution and establishes the appropriate earned value management
and reporting applications for each contract;

1 Assures FAA program needs are acquired through the appropriate source selection
process and assures screening information requests include adequate definition of
requirements;

1 Assures qualified technical evaluators, if required, assist the source evaluation team in the
evaluation; and

[ In consultation with the contracting officer, conducts the integrated baseline review,
assisted by the contracting officer’s representative;
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Appendix C: Definitions Revised 4/20247/2024

This Appendix defines terms used in AMS. A term defined in this Appendix has the same meaning
throughout AMS, unless —

(1) An AMS Policy section, Guidance section, or clause, provides an alternative definition. If a
section or clause provides an alternative definition, the alternative definition applies only to
that respective section or clause of AMS as specified; or

(2) The term as used clearly requires a different meaning.
If a term is defined in an AMS Policy section, Guidance section, or clause, but not defined in this

Appendix, the definition is only applicable to the respective section or clause in AMS in which it is
specifically defined.

Access is the ability to physically enter or pass through an FAA area or a facility; or having the
physical ability or authority to obtain FAA sensitive information, materials, and resources. In relation
to classified information, access is the ability, authority, or opportunity to obtain knowledge of such
information or materials.

Acquisition Career Program within FAA requires personnel in specified engineering and
management disciplines and specialty functions to apply for, acquire, and maintain certification at the
appropriate level for the work they perform. Certification requirements align with federal acquisition
certification programs.

Acquisition Category is the classification assigned to investment initiatives by the Acquisition
Executive Board and endorsed by the Joint Resources Council. The FAA classifies investment
initiatives by investment type (new investment, software enhancement, technology refreshment
portfolio, variable quantity, facility initiative, sustainment, research and concept maturity, or support
service contract) and then by acquisition level based on qualitative and quantitative criteria such as
cost, risk, political sensitivity, safety, security and complexity.

Acquisition Category Determination Request is the form that a service organization or program
office fills out on behalf of the sponsoring Director when seeking to obtain an acquisition category
designation from the Acquisition Executive Board for an investment initiative.

(FAA) Acquisition Executive is the official that manages acquisition management policy within the
FAA; chairs the Joint Resources Council; approves acquisition category designations and AMS
tailoring requests; chairs acquisition quarterly program reviews; and approves OMB Major IT
Business Cases for designated capital investments before submission to the Department of
Transportation and Office of Management and Budget._In the event of an absence by the Acquisition
Executive, ACQ-2, the Director of Acquisitions & Business Services, will perform Acquisition
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Executive duties as Chair of the Joint Resources Council.

Acquisition Executive Board is the executive-level body that assists and supports the Acquisition
Executive and Joint Resources Council in establishing, changing, communicating, and implementing
acquisition management policy, practices, procedures, and tools. The Acquisition Executive Board
also recommends to the Joint Resources Council the appropriate acquisition category for investment
initiatives.

Acquisition Executive Board Secretariat is the official who coordinates AEB meeting dates,
agendas, and logistics; reviews and manages the adjudication of ACAT determination requests;
receives and distributes to AEB members proposed changes to acquisition management policy,
process, practices, and procedures; facilitates review of proposed policy, guidance, practice, and
procedure changes by FAA organizations to ensure timely adjudication; and maintains the official
repository of AEB decision documentation, meeting minutes, and assigned action items.

Acquisition Management System establishes policy and guidance for all aspects of lifecycle
acquisition management for the Federal Aviation Administration. It is a fully coordinated set of
policies, processes, and computer-based management tools that guide the workforce through the
lifecycle management process from the determination of service needs to the procurement and
lifecycle support of products and services that satisfy those needs. It also defines all procurement
policy and guidance for the agency.

Acquisition Planning is the process by which all acquisition-related management and engineering
disciplines of an investment initiative are developed, coordinated, and integrated into a comprehensive
plan for obtaining a capability that meets specified requirements within cost and schedule boundaries.
Acquisition planning is normally associated with detailed program planning during final investment
analysis, but is also important at other times of the lifecycle management process when products and
services are required.

Acquisition Planning and Control Documents are an integrated set of planning and control
documents required for JRC-approved investment initiatives. They consist of the program
requirements document, business case, implementation strategy and planning document, program
management plan, and acquisition program baseline or execution plan. These documents constitute an
integrated set with clear progression and traceability from service need to requirements to
implementation strategy to actions and work activities necessary to obtain a product that satisfies
ratified service needs.

Acquisition Program Baseline establishes the performance an investment program must achieve, as
well as the cost and schedule boundaries within which the program is authorized to proceed. It is a
formal document approved by the Joint Resources Council at the final investment decision, and is the
implementation contract between the FAA and the service organization acquiring an approved product
or service.

Acquisition Quarterly Program Review is conducted by the Joint Resources Council to oversee the
cost, schedule, and technical performance of ongoing investment programs using a standard set of
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program and performance measures (AMS Section 2.1.5). The reviews use SPIRE, earned-value
management (or equivalent), and enterprise architecture data to assess technical, cost, and schedule
issues that may affect the ability of the program to meet its acquisition program baseline or execution
plan values.

Acquisition Readiness Team is a cross-functional group formed in support of the Operations
Governance Board to collaborate with customers and develop decision-ready investment packages for
mission-support operations-funded investment initiatives. The team is comprised of subject- matter
experts that assist with planning for more complex, higher risk initiatives through the Operations
Support Pathway process.

Acquisition Strategy is the overall approach for acquiring a capability to meet agency requirements
and perform within the boundaries set forth in the acquisition program baseline or execution plan.
The strategy considers all aspects of an initiative such as acquisition approach, contracting, logistics,
testing, systems engineering, safety and security, risk management, program management, impact on
facilities and infrastructure, human factors, schedules, and cost. Results are documented in the
implementation strategy and planning document during final investment analysis.

Acquisition Strategy Artifact is a key document produced for mission-support capital investments
funded from the Operations appropriation. It documents the best-value approach for procuring a
solution for an FAA mission-support operations-funded initiative.

Acquisition System Advisory Group is a cross-organizational body that serves as the technical arm
of the Acquisition Executive Board. It evaluates proposed changes to the acquisition management
system to ensure they improve and strengthen it and are consistent with agency direction.

Acquisition Workforce Council is the executive-level body that supports the Acquisition Executive
in establishing, communicating, and implementing acquisition workforce plans and programs to
ensure the FAA has the necessary acquisition talent today and in the future. It sets acquisition
workforce certification requirements and oversees implementation and annual update of FAA
Acquisition Workforce Plan.

Affiliate Business is a business that controls or has the power to control another business, or a third
party that controls or has the power to control another business (contractual relationships must be
considered).

Affordability is the relative capacity of the FAA to fund a specific investment initiative when
evaluated against all other investment needs of the agency.

Agreement With a State Government, Local Government, and/or Public Authority is a written
agreement between the FAA and a state or local government or public authority where the FAA agrees
to receive from, or exchange supplies or services with, the other party.

Agreements With Private Parties are written documents executed by the parties, which call for the
exchange of services, equipment, personnel, or facilities, or require the payment of funds to the FAA,
or confirm mutual aid and assistance and outline the specific responsibilities of each party.
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The term includes agreements under which the FAA provides services, equipment, personnel, or
facilities and obtains reimbursement on a negotiated basis from the other party. The term excludes
procurement contracts for real estate, supplies, and services.

Agreements With Public Entities Other Than Federal Agencies are written documents executed
by the parties, which call for the exchange of services, equipment, personnel, or facilities, or require
the payment of funds to the FAA, or confirm mutual aid and assistance and outline the specific
responsibilities of each party. The term includes agreements under which the FAA provides services,
equipment, personnel, or facilities and obtains reimbursement on a negotiated basis from the other

party.

Alaska Native Corporation (ANC) means any Regional Corporation, Village Corporation, Urban
Corporation, or Group Corporation organized under the laws of the State of Alaska in accordance
with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et seq.) and which is
considered a minority and economically disadvantaged concern under the criteria at 43 U.S.C.
1626(e)(1). This definition also includes ANC direct and indirect subsidiary corporations, joint
ventures, and partnerships that meet the requirements of 43 U.S.C. 1626(e)(2).

Alternative Dispute Resolution is any procedure or combination of procedures voluntarily used to
resolve issues in controversy without the need to resort to litigation. These procedures may include,
but are not limited to, assisted settlement negotiations, conciliation, facilitation, mediation, fact-
finding, mini-trials, and arbitration. These procedures may involve the use of neutrals.

Alternatives Analysis is the second phase of the Operations Support Pathway. The line of business,
along with input and review of the acquisition readiness team for Governance Path C initiatives,
creates required planning artifacts. Alternatives analysis is also required during initial investment
analysis for F&E-funded capital assets.

AMS Building Blocks are foundation elements of the FAA Acquisition Management System. They
include the FAA acquisition career program, acquisition planning and control documents, the FAA
standard work breakdown structure, policy and functional flowcharts, investment planning,
measurement and analysis, portfolio management, quality assurance, service management, and
verification and validation.

AMS Risk Threshold means the risk threshold amount throughout AMS for procurement related
actions. The AMS risk threshold is $250,000.

AMS Table of Acquisition Categories contains the criteria for assigning the appropriate acquisition
category to each investment initiative, as well as implementation requirements and approval authority
for each category.

AMS Tailoring Request Process is the means by which a service organization may request tailoring
of the AMS lifecycle management process for an investment initiative. The service organization or
program office must submit the tailoring request to the Acquisition Executive Board before the
investment analysis readiness decision
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Appraisal refers to a formal written statement that a qualified appraiser prepares independently and
impartially, giving an opinion, as of a specified date, of the defined value of a described parcel of real
property, supported by the presentation and analysis of relevant market information. An appraisal is
used to determine the fair market rent, and value or just compensation for purchase of a specific
property. For the purposes of FAA Real Property Acquisitions, all appraisals should conform to the
Uniform Appraisal Standards for Federal Land Acquisitions (the "Yellow Book").

Approval is the agreement that an item is complete and suitable for its intended use.

Architect-Engineer Services are (1) professional services of an architectural or engineering nature,
as defined by State law, if applicable, which are required to be performed or approved by a person
licensed, registered, or certified to provide such services; (2) professional services of an architectural
or engineering nature performed by contract that are associated with research, planning, development,
design, construction, alteration, or repair of real property; and (3) such other professional services of
an architectural or engineering nature, or incidental services, which members of the architectural and
engineering professions (and individuals in their employ) may logically or justifiably perform,
including studies, investigations, surveying and mapping, tests, evaluations, consultations,
comprehensive planning, program management, conceptual designs, plans and specifications, value
engineering, construction phase services, soils engineering, drawing reviews, preparation of operating
and maintenance manuals, and other related services.

Architecture Review Board oversees the technical content of the mission-support component of the
FAA Enterprise Architecture. It works with the lines of business to identify and resolve cross- domain
issues and to time phase new operational improvements and sustainment actions intended to remedy
service shortfalls and technical opportunities related to non-NAS mission-support service needs.

Auctioning Techniques is a method of screening vendors using commercial competition. Auctioning
techniques include indicating to an offeror a cost or price that it must meet to obtain further
consideration; advising an offeror of its price standing relative to another offeror; and otherwise
furnishing information about the prices of other offerors prices. Use auctioning techniques only for
commercially available products.

Baseline is any of the following: (1) an agreed-to-description of the attributes of a product or service
at a point in time, which serves as a basis for defining change; (2) an approved and released document
or a set of documents that provide a defined basis for managing change; (3) currently approved and
released configuration documentation; or (4) a released set of files consisting of a software version
and associated configuration documentation.

Baseline Variances are positive or negative deviations from baseline values. The FAA uses baseline
variances to evaluate whether an investment program is proceeding as planned or whether it is
deviating from plan thereby requiring management attention and action.

Best Value means the expected outcome of an acquisition that, in the FAA's estimation, provides the
greatest overall benefit in response to the requirement. The tradeoff process and the lowest price
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technically acceptable (LPTA) process are two methods to achieve best value.

Block Upgrades are planned improvements to operational assets stipulated at the final investment
decision that involve the use of sustainment or investment resources to upgrade components of fielded
products as needed.

Budget Impact Assessment is the process of assessing the budget impact of each alternative solution
developed during investment analysis against all existing programs in the FAA financial baseline for
the same years. The FAA uses standard criteria to determine the priority of the candidate investment
in relation to all others. If the amount of funding available for the years in question is insufficient,
offsets from lower priority programs are identified. A budget impact assessment is also performed
when considering baseline changes for existing programs that involve an increase in the cost baseline
and the need to reallocate resources.

Business Case summarizes the analytical and quantitative information developed during investment
analysis in search of the best means for satisfying a service need. The business case is the primary
information document supporting the initial investment decision.

Business Case Analysis focuses on those key factors that demonstrate the value and worth of a
proposed investment initiative to the FAA and aviation community. Key factors include but are not
limited to lifecycle cost, investment cost, benefits, benefits-to-cost ratio, risk, affordability, net present
value, and payback period.

Business Case Decision is the second decision point of the Operations Support Pathway. It applies
only to those initiatives assigned Governance Path C. The Operations Governance Board reviews the
scaled business case and decides if the initiative should proceed to solution development.

Cancellation of a procurement is the termination of all requirements for the remaining years of a
multi-year contract. Cancellation results when the contracting officer notifies the contractor of non-
availability of funds for contract performance in any subsequent program year, or fails to notify the
contractor that funds are available for performance of the succeeding program-year requirement.

Cancellation Ceiling is the maximum amount the FAA will pay the contractor which the contractor
would have recovered as a part of the unit price, had the contract been completed. The amount actually
paid to the contractor upon settlement for unrecovered costs (which can only be equal to or less than
the ceiling) is the cancellation charge. This ceiling generally includes only nonrecurring costs.

Capability Shortfall is the difference between the projected demand for services and the ability of
the FAA to meet that demand with current assets.

Capital Asset is property of any kind held by a business or organization. It includes all kinds of
property, movable or immovable, tangible or intangible, fixed or circulating.

Capital Investment Team is the group that coordinates development of the FAA capital budget
request each year and assesses the business justification, affordability, and priority of investment
initiatives for the Joint Resources Council.
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Capital Planning and Investment Control is the process used by FAA management to identify,
select, control, and evaluate proposed capital investments. The CPIC process encompasses all stages
of capital management including planning, budgeting, procurement, deployment, and assessment.
Within the FAA, the acquisition management system is the CPIC process. Service analysis and
investment analysis are the “select” portion of the CPIC process; solution implementation is the
“control” phase; and in-service management is the “evaluate” phase.

Capitalization is the classification of costs as long-term investments rather than expenses of current
operations.

Capture Team is the group that coordinates integrated decision-making across all investment
increments necessary to obtain an operational capability for the National Airspace System. The team
monitors implementation of each investment increment and may recommend changes in the
distribution of financial assets among those increments to optimize delivery of the operational
capability. Capture teams also participate in test activities to validate that an operational capability has
achieved its projected benefits and to plan and execute remedial action when it has not.

Cardholder is the individual government employee within an organization who is a warranted
contracting officer or to whom a written delegation of purchasing authority has been issued by the
FAA Acquisition Executive (FAE) or designee granting the use of purchase and credit transactions
made within the established billing period.

Certification Renewal is the requirement that all acquisition workforce members working in specified
core disciplines (see AMS section 5.1) maintain certification in those disciplines by earning
continuous learning points. Workforce members earn continuous learning points through training,
seminars, conferences, special projects, education, and other developmental activities related to the
discipline.

Certified Cost or Pricing Data refers to all facts that, at the time of price agreement for a prospective
contract, the seller and buyer would reasonably expect to significantly affect price negotiations. The
data requires certification, and is factual, not judgmental, and therefore verifiable. While the data do
not indicate the accuracy of the prospective contractor's judgment about estimated future costs or
projections, they do include the data utilized to form the basis for that judgment. Certified cost or
pricing data is more than historical accounting data; it is all the facts that can be reasonably expected
to contribute to the soundness of estimates of all future costs and to the validity of determinations of
costs already incurred.

Change Management is that portion of the configuration control process whereby change to the
performance, function, or physical attributes of an entity is managed and recorded to ensure the exact
configuration of the entity is known.

Chief Counsel is the official who represents FAA personnel and organizations on legal, governmental,
and business issues; promotes the legality and integrity of acquisition actions; represents the FAA in
connection with procurement-related litigation, alternative dispute resolution, and other matters; and
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serves as core member of the Joint Resources Council.

Chief Financial Officer is the official responsible for managing all aspects of FAA budget
formulation, execution, and reporting. The Chief Financial Officer serves as a core member of the
Joint Resources Council; jointly approves the acquisition program baseline or execution plan (as
appropriate) with other Joint Resource Council members; and approves OMB Major IT Business
Cases for designated capital investments before submission to the Department of Transportation and
Office of Management and Budget.

Chief Information Officer is the official responsible for managing all aspects of information
technology within the FAA. The Chief Information Officer serves as a core member of the Joint
Resources Council; chairs the Information Technology Shared Services Committee; approves OMB
Major IT Business Cases for designated capital investments before submission to the Department of
Transportation and Office of Management and Budget; jointly approves the acquisition program
baseline or execution plan for investment programs with other Joint Resources Council members; and
oversees the FAA Enterprise Architecture.

Claim, as used herein, means a contract dispute.

Classified National Security Information or “classified information” is information that has been
determined pursuant to Executive Order 13526 Classified National Security Information or any
predecessor order to require protection against unauthorized disclosure and is marked to indicate its
classified status when in documentary form.

Commercial Component means any component that is a commercial item. The term “component”
means any item supplied to the Federal government as part of an end item or of another component.
See Commercial Item.

Commercial Item can mean any of the following:

[Note: For purposes of this document, the term "commercial item" is interchangeable with the terms
"commercially available, "commercially available software "commercial component(s)," "commercial
product(s)," and "Commercial Off-the-Shelf (COTS)"]

(1) Any item, other than real property, that is of a type customarily used by the general public or by
nongovernmental entities for purposes other than governmental purposes and that has been sold,
leased, licensed to the general public; or has been offered for sale, lease, or license to the general
public.

(2) Any item that evolved from an item described in paragraph (1) through advances in technology
or performance and that is not yet available in the commercial marketplace, but will be available in
the commercial marketplace in time to satisfy the delivery requirements under a government
solicitation.

(3) Any item that would satisfy a criterion expressed in paragraphs (1) and (2) of this definition, but
for-(i) modifications of a type customarily available in the commercial marketplace; or (ii)
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modifications of a type not customarily available in the commercial marketplace made to meet Federal
government requirements.

(4) Any combination of items meeting the requirements of paragraphs (1), (2), (3), or (5) of this
definition that are of a type customarily combined and sold in combination to the general public.

(5) Installation services, maintenance services, repair services, training services, and other services if
such services are procured for support of an item referred to in paragraph (1), (2), (3), or (4) of this
definition, and if the source of such services--(i) offers such services to the general public and the
Federal government contemporaneously and under similar terms and conditions; and (ii) offers to use
the same work force for providing the Federal government with such services as the source uses for
providing such services to the general public.

(6) Services of a type offered and sold competitively in substantial quantities in the commercial
marketplace based on established catalog or market prices for specific tasks performed under standards
commercial terms and conditions. This does not include services sold based on hourly rates without
an established catalog or market price for specific service performed.

(7) Any item, combination of items, or service referred to in paragraphs (1) through (6) above,
notwithstanding the fact that the item, combination of items, or service is transferred between or
among separate divisions, subsidiaries, or affiliates of a contract; or

(8) Any item, determined by the procuring agency to have been developed exclusively at private
expense and sold in substantial quantities, on a competitive basis, to multiple state and local
governments, or to multiple foreign governments.

Commercial-Off-the-Shelf is a product or service developed for sale, lease, or license to the public
and is currently available at a fair market value. See Commercial Item.

Commercial Product is a product in regular production sold in substantial quantities to the public
and/or industry at established catalog or market prices. See Commercial Item.

Commercially Available refers to products, commaodities, equipment, material, or services available
in existing commercial markets in which sources compete primarily on established catalog/market
prices or for which specific costs/prices established within the industry have been determined to be
fair and reasonable. See Commercial Item.

Commissioning within the FAA lifecycle management process occurs when a system, subsystem,
equipment, or service is formally accepted and placed into operational service within the National
Airspace System. For products to which the flying public has access, commissioning requires written
confirmation to airmen and the aviation industry via a notice to airmen.

Commonality refers to the use of identical parts, components, subsystems, or systems to achieve
economies in development and manufacture.

Communications, when referring to contracting, means any oral or written communication between
the FAA and an offeror that involves information essential for understanding and evaluating an
offeror's submittal(s), and/or determining the acceptability of an offeror's submittal(s).
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Computer Resources Support consists of the facilities, hardware, system support software,
software/hardware development and support tools (e.g., compilers, PROM burners), documentation,
and personnel needed to operate and support embedded computer systems. These items represent the
resources required for operational support engineering functions and do not include administrative
computer resources.

Concept and Requirements Definition is that portion of the FAA lifecycle management process
when the program office or service organization (1) translates priority operational needs in the
enterprise architecture into preliminary requirements and a solution concept of operations for the
capability needed to improve service delivery, (2) quantifies the service shortfall in sufficient detail to
enable the definition of realistic preliminary requirements and the estimation of potential costs and
benefits associated with resolving the shortfall, and (3) identifies the most promising alternative
solutions able to satisfy the service need.

Concept and Requirements Definition Plan specifies how tasks required for concept and
requirements definition will be competed; defines roles and responsibilities of participating
organizations; defines outputs and exit criteria; establishes a schedule for completion; and specifies
needed resources.

Concept and Requirements Definition Readiness Decision is the decision gateway between service
analysis and entry into concept and requirements definition. It is when the FAA Enterprise
Architecture Board verifies: (1) a priority service shortfall, operational improvement, or operational
sustainment is in an enterprise architecture roadmap; and (2) planning and resources are in place for
the conduct for concept and requirements definition.

Concept Development is the second stage in the concept maturity and technology development
process. This activity develops and evaluates promising concepts to determine which should undergo
further development. Activities include modeling, simulation, and detailed analysis.

Concept Evaluation is the third and final stage in the concept maturity and technology development
process. It confirms that a concept has great promise toward meeting the service needs of the aviation
community and establishes operational and technical feasibility. Concept evaluation can include
concept integration, evolution, or scalability. Representative activities include prototyping and field
demonstration.

Concept Exploration is the first stage in the concept maturity and technology development process.
The objective is to describe promising concepts with sufficient definition to begin development of a
concept of operations and to plan follow-on activities. Outputs are promising and feasible concepts
that warrant further development.

Concept Maturity and Technology Development Process governs activities directed toward the
production of useful aviation-related materials, devices, systems, and methods, as well as advance the
maturity of new concepts. Typical activities include concept feasibility studies, technical analysis,
prototype demonstrations, and operational assessments that identify, develop, and evaluate
opportunities for improving the delivery of NAS services. These efforts reduce risk, define
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requirements, demonstrate operational requirements, inform concept and requirements definition
activities, and generate information required to support agency investment decisions and product
lifecycle management.

Concept Steering Group consists of cross-organizational officials who coordinate activity to develop
and validate new concepts and ideas during service analysis, as well as facilitate the review of new
ideas and proposed changes to the NAS Concept of Operations.

Condemnation The legal process of taking privately owned land for public use through exercise of
eminent domain. Under the 5th Amendment of the United States Constitution, just compensation must
be provided for any land taken within the United States. See also Eminent Domain and Inverse
Condemnation.

Configuration is (1) the performance, functional, and physical attributes of an existing or planned
product or combination of products; or (2) one of a series of sequentially created variations of a
product.

Configuration Audit is the examination of artifacts related to a product to verify it has achieved
required functional and performance requirements and that product design is accurately documented.
The audit includes the review of documents, records, procedures, processes, and physical elements of
the product. Sometimes the configuration audit consists of separate functional and physical
configuration audits.

Configuration Change Management is a systematic process that ensures changes to released
configuration documentation are properly identified, documented, evaluated for impact, incorporated,
verified, and approved by an appropriate authority.

Configuration Control Boards are the official FAA forums for establishing configuration
management baselines and approving subsequent changes to those baselines. AMS policy requires the
following configuration control boards: service organizations, service areas, mission-support
information technology, line of business/staff offices, and solution providers.

Configuration Documentation is technical documentation that identifies and defines a product's
performance, functional, and physical attributes.

Configuration Identification is the systematic process of assigning and applying unique
configuration identifiers to a product, its components.

Configuration Item refers to the fundamental structural unit of a configuration management system.
Examples of configuration items include individual requirements documents, software, hardware,
models, and plans. Software and hardware configuration items typically satisfy a specific functional
or performance requirement.

Configuration Management is a process for establishing and maintaining consistency of a product's
performance, functional, and physical attributes with its requirements, design, and operational
information throughout its life.
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(FAA) Configuration Management Authority coordinates development and establishment of
configuration management policy, processes, and guidance within FAA and facilitates execution of
configuration management at all organizational levels within the agency.

Configuration Management Process is the means by which the configuration of a product or service
is established and managed. It consists of configuration identification, baseline management,
configuration change management, configuration status accounting, and configuration verification and
validation.

Configuration Status Accounting is the configuration management activity that captures, stores, and
accesses configuration information needed to manage products and product information effectively.

Configuration Verification is the action that verifies the product has achieved its required attributes
(performance requirements and functional constraints) and its product design is documented
accurately.

Continuous Improvement is an ongoing effort to improve products, services, or processes. These
efforts can seek "incremental” improvement over time or "breakthrough” improvement all at once.
Within the acquisition management system, continuous improvement refers to the modification of
AMS policy and guidance to obtain its key objectives of lower cost, shorter time to obtain, and better
performance of agency capital assets.

Continuous Learning Points are measures of knowledge gained by acquisition workforce members
to maintain certification for employment in specified acquisition management disciplines (see AMS
Section 5.1). Workforce members earn continuous learning points through training, seminars,
conferences, special projects, education, and other developmental activities related to each specific
discipline.

Contract is a legal instrument used to acquire products, services, utilities, or interests in land or space
for the direct benefit or use by the FAA. As used herein, contract denotes the document (for example,
contract, memorandum of agreement, purchase order, lease, easement, outgrant, or other legally
binding agreement) used to implement an agreement between a customer (buyer) and a seller

(supplier).

Contract Dispute means a written request seeking as a matter of right, the payment of money, the
adjustment or interpretation of contract terms, or other relief arising under or relating to the contract.
A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved
under a contract clause that provides for the relief sought by the claimant. The term does not include
a request for payment of an invoice, voucher, or similar routine payments expressly authorized under
the terms of the contract, which the contracting officer has not rejected. The term includes a
termination for convenience settlement proposal and request for equitable adjustment, but does not
include cost proposals seeking definitization of a letter contract or other undefinitized contract action.

Contracting Officer is any individual appointed by the government with the authority to enter into,
administer, renew, or terminate contracts, as well as make related determinations and findings. This
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includes management and oversight of the source selection process associated with procurement
actions.

Contractor is the party(ies) receiving a direct procurement contract from the FAA and who is
responsible for performance of contract requirements. In terms of real property transactions, the
contractor may also be called the Lessor, Permittor, Licensor, or Grantor depending on the type of
Contract. See also “Vendor”.

Controversy or Concern during procurement is a material disagreement between the FAA and an
offeror that could result in a protest.

Core Policy refers to the official policy governing the acquisition management system within the
FAA. It consists of all sections and appendices of this document.

Corporate Portfolio Management is the process of making investment decisions within context of
overall strategic planning and goals of the agency. Individual investment options must fit logically
within this context and provide highest value to the agency and aviation community when compared
against other investment options.

Conveyance- A term used to refer to any document that transfers title to, or an interest in, real
property. The term is also used in describing the act of transferring.

Cost as used within procurement policy consists of contractor expenses for contract performance,
either estimated or actual.

Cost Accounting is the method of accounting that collects, classifies, and records all costs incurred
in performing an activity or accomplishing a purpose.

Cost or Pricing Data - See "Certified Cost or Pricing Data" and "Data Other than Certified Cost or
Pricing Data".

CRD Readiness Decision is the event in the AMS lifecycle management process that evaluates an
investment opportunity for entry into concept and requirements definition. The FAA Enterprise
Architecture Board makes the decision upon verification that the investment opportunity is in response
to a priority service need in an enterprise architecture roadmap and that all resources and planning
necessary for the conduct of concept and requirements definition are in place.

Critical Operational Issue is a key operational effectiveness or suitability issue that the agency must
examine during operational test to determine the ability of a product or service to perform its intended
mission.

Critical Performance Requirements are those requirements of a solution that represent attributes or
characteristics considered essential to meeting the service need the investment program is seeking to
satisfy. They are part of the total program requirements that define the operational framework and
performance baseline for the investment program. The agency records critical performance
requirements and associated values in the program requirements document and acquisition program
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baseline or execution plan.

Customer is an external user of FAA products or services, such as airlines and the flying public. See
User.

Data is recorded information of any nature (including administrative, managerial, financial, and
technical) regardless of medium or characteristics.

Data Item Description is a document that defines the data required from a contractor. It specifically
defines the data content, format, and intended use.

Data Other than Certified Cost and Pricing Data refers to pricing data, cost data, and judgmental
information necessary to determine a fair and reasonable price and/or to determine realism. Such data
may include the identical types of data as certified cost or pricing data, but without the certification.
The data may also include any information reasonably required to explain the estimating process,
including, but not limited to: judgmental factors applied and mathematical or other methods used in
the estimate and the nature and amount of contingencies included in a proposed price.

Data Standardization and Management applies standards to facilitate data sharing across systems,
programs, government agencies, and industry. Data standardization improves the transportability of
data, facilitates cost-effective development and re-engineering, and improves the quality, utility, and
integrity of FAA information products and resources. The FAA data management program consists of
data registration, data standardization, data certification, and lifecycle data management.

Declaration of Operational Readiness occurs when the approving official(s) determines that the
solution to a service need has achieved all essential functional and performance requirements and is
fully suitable for operational service.

Declaration of Taking is the document filed by the United States Attorney (Department of Justice)
with a court of competent jurisdiction to obtain specified rights, title, or interest in property.

Decommissioning is the formal process within FAA for removing an operational asset from active
status. Note that decommissioning and disposal are separate actions; e.g. facilities are decommissioned
before disposition occurs. See also “disposal.”

Deed is a legal document conveying title to a property.

Demand, as used in the context of service analysis, is the current or projected need for FAA products,
services, or capacity based on input from diverse sources such as the aviation community, enterprise
architecture, long-range planners, operators and maintainers of the National Airspace System, and
other FAA support systems.

Deploy the Solution includes all activities necessary to install a new capability and bring into
operational use. For NAS products and services, this may include transportation and delivery of
equipment, installation and checkout, contractor acceptance and inspection, integration with other
operational assets, field familiarization, declaration of initial operational capability, joint acceptance
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and inspection, dual operations, declaration of operational readiness, and removal and disposal of
obsolete equipment. For operations-funded mission-support, non-developmental, commercially
available, and solutions involving procedural or process changes, deployment activities may be much
simpler. In all cases, deployment must include the activities necessary to achieve an operationally
effective (meets user needs) and suitable (essential logistics support) solution.

Deployment is the transformation of a mechanical, electrical, or computer product from a packaged
form to an operational state. It consists of all activities necessary to make a product or service available
for use.

Deployment Phase is the fourth stage of the Operations Support Pathway. It is when the acquiring
organization works with key stakeholders to implement the new service or capability and fulfill the
requirements in the Functional and Performance Requirements document approved at the Investment
Commitment Decision.

Deployment Planning is the process that prepares for and assesses whether a solution is suitable for
deployment into its operational environment. Deployment planning is part of a continuous in-service
review process that begins early in the lifecycle management process. All investment initiatives
undergo some degree of deployment planning to ensure key aspects of fielding a new capability are
planned and implemented, as well as to ensure the deployment does not create a critical deficiency in
the operational environment.

Design to Cost is a concept that establishes cost elements as management goals to best balance
lifecycle cost, acceptable performance, and schedule. Under this concept, cost is a design constraint
during the design, development, and production phases, and a management discipline throughout the
product lifecycle.

Development Testing determines whether a product or service has achieved its specified technical
and performance requirements. Another objective is to verify the product or service is fully integrated
and stable. The development contractor performs development testing witnessed by the FAA. Test
activities can be conducted at the contractor’s facility, the William J. Hughes Technical Center, or
FAA field sites. The government may conduct development testing if the government develops the
solution.

Developmental Assurance Program for Software is the combination of quality assurance with
software development activity to ensure the product meets predetermined quality specifications and
software development methodology, procedure, and process conform to agency standards.

DID Library is a database located on the FAA Acquisition System Toolset that contains standard,
tailored data item descriptions organized within specific functional disciplines for use by service
organizations and program offices when preparing screening information requests and FAA contracts.

Direct-work Maintenance Staffing refers to the direct person-hours required to operate, maintain,
and support a product for the duration of its lifecycle.

Disapproval is the conclusion by the appropriate authority that an item submitted for approval is
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either not complete or is not suitable or its intended use.

Discriminating Criteria/Key Discriminators, as used in procurement, are those factors expected to
be especially important, significant, and critical in the ultimate source selection decision.

Disposal is the process of removing and disposing of systems, equipment, services, products,
facilities, real property, and resources no longer needed for operational use. Within the FAA, disposal
is the responsibility of the service organization or program office installing a new capability. Disposal
includes restoration of sites, disposal of government property, recovery of precious metals, and
cannibalization of useful assets.

Dispute as used herein, means a contract dispute or claim.

Dispute Resolution Officer is a licensed legal practitioner who is a member of the Office of Dispute
Resolution, and who has authority to conduct proceedings, which, if agreed to by the parties and
concurred in by the FAA Administrator, result in binding decisions on the parties.

(FAA) Disputes Resolution System is a process established within the FAA for resolving corporate
protests of FAA screening information requests and contract awards, as well as contract disputes.

Dominant Business is a controlling or major influence in a market in which a number of businesses
are engaged. Factors such as business volume; number of employees; financial resources;
competitiveness; ownership or control of materials, processes, patents, and license agreements;
facilities; sales territory; and nature of the business must be considered.

Dual Operations is the simultaneous operation of legacy and replacement assets at an operational site
to ensure uninterrupted service during the transition from an existing capability to a new capability.

Earned Value Management is a management tool to provide timely, accurate, auditable, actionable,
and reliable cost, schedule and technical performance information for an investment program to both
internal management and external stakeholders. Additionally, it provides early warning measures of
variances in program cost, schedule, and technical performance as the basis for corrective management
action.

Earned Value Management Determination is the request a service organization or program office
submits as the basis for a determination by the Joint Resources Council concerning the application of
earned value management to developmental activity by either a contractor or government institution.

Earned Value Management Focal Point is the agency representative who coordinates earned value
management activities within the FAA and with other government agencies, industry, and professional
associations.

Earned Value Management System is the management process applied to developmental activity to
monitor variances in program cost and schedule based on the comparison and reporting of worked
performed with work planned.
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Easement is a type of contract that grants the right to use the real property of another for a specific
purpose. The easement is itself a real property interest, but legal title to the underlying land is retained
by the original owner for all other purposes. Easements can be granted for a specific term or in
perpetuity. The purposes and conditions upon which the agency may grant easements are limited by
law.

Economically Disadvantaged Individuals means disadvantaged individuals whose ability to
compete in the free enterprise system is impaired due to diminished opportunities to obtain capital and
credit as compared to others in the same line of business who are not disadvantaged.

Economically Disadvantaged Women-Owned Small Business (EDWOSB) Concern means a
small business concern that is at least 51 percent directly and unconditionally owned by, and the
management and daily business operations of which are controlled by, one or more women who are
citizens of the United States and who are economically disadvantaged in accordance with 13 CFR part
127. It automatically qualifies as a women-owned small business concern.

Eminent Domain- The inherent right of the Government to take private property for public use. See
also “Condemnation” and “Inverse Condemnation”.

End Product is a system, service, facility, or operational change intended for delivery to a customer
or end user.

Enterprise Architecture Products include the operational view family (business) and systems view
family (engineering). Operational view family components represent a set of graphical and textual
products that describe the changes in tasks and activities, operational elements, and information
exchanges required to accomplish NAS service delivery or Air Traffic Organization (ATO) business
processes. The business process and application views present this information in the Federal
Enterprise Architecture Framework (FEAF) with the data architecture providing the terms used to
describe information exchanges between processes. System-view family components represent a set
of graphical and textual products that describe systems and interfaces that directly or indirectly
support, communicate, or facilitate NAS service delivery or ATO business processes. In the FEAF,
the application view describes interfaces between applications.

Enterprise Architecture Roadmaps are the transition plans for moving the current “as is”
architecture to the future “to be” state. Within the FAA, there are enterprise architecture roadmaps for
the National Airspace System and for Mission Support Information Technology business systems.

Environmental, Occupational Safety & Health, and Energy Considerations are the federal, state,
and local regulations, and FAA orders, specifications, and standards pertaining to environmental and
occupational safety and health requirements, and energy and water requirements with which FAA
investment programs must comply.

Environmental Screening- refers to the act of conducting Environmental Due Diligence as described
in FAA Order 1050.19C, or as amended.

Acquisition Management Policy - 4/20247/2024 34



Evolutionary Product Development is the process of limiting the design challenge for a product
development cycle by deferring risky technology and immature requirements to later updates. The
objective is to minimize risk and facilitate the achievement of cost, schedule, and performance goals,
while simultaneously achieving the insertion of low-risk new technology.

Excess Property is real or personal property under the control of the agency, which is not required
for the agency’s needs, and the discharge of its responsibilities.

Execution Plan is the document that records cost, schedule, and performance parameters for
investment programs that do not require an acquisition program baseline (i.e., facilities and variable
quantity). The execution plan defines those program cost, schedule, and performance parameters that
are to be reported and tracked monthly.

FAA Acquisition System Toolset is the official record of the acquisition management system. It is
an information system available via the Internet at http://fast.faa.gov. FAST contains official
acquisition management policy and guidance, process flowcharts, contract clauses, document
templates and instructions, checklists, practices, and other job-related aids for use by the workforce.

FAA Enterprise Architecture defines the operational and technical framework for all capital assets
of the agency. It is comprised of the NAS Enterprise Architecture and the Mission Support Enterprise
Architecture. The NAS Enterprise Architecture is a repository of architectural views that describe the
current (as-is), mid-term, and far-term (to-be) perspectives of the NAS architecture, as well as a
strategic roadmap for transitioning from the “as is” to the “to be” architecture. The Mission Support
Enterprise Architecture contains the information technology assets and investments needed by agency
for business planning and administration. It includes all mission-support applications, systems,
policies, and procedures not directly involved in air traffic control.

FAA Enterprise Architecture Board is the group that reviews, assesses, and submits for approval
to the Joint Resources Council enterprise architecture products, policy, guidance, and processes. It
ensures the FAA enterprise architecture reflects the current and target states of agency operations,
standards, systems, and infrastructure.

FAA Enterprise Architecture Board Secretariat is the official who coordinates FEAB meeting
dates and agenda and arranges logistics for the meetings. The Secretariat also analyzes FEAB
processes and recommends opportunities for improvement; and maintains the official repository for
FEAB decision documents, meeting minutes, and assigned action items.

FAA Lifecycle Management Process is the Capital Investment Planning and Control Process of the
FAA. Service analysis and investment analysis constitute the select process. Solution implementation
is the control process. In-service management is the evaluation process.

FAA Strategic Plan links the long-range vision and goals of the agency directly to the service needs
of the aviation community. It also defines top-level performance measures and multi-year performance
targets to satisfy those service needs.

Facility is a building, structure, or other aspect, including utility systems, pavements, and land.
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Facilities & Equipment is the Congressional appropriation designated for purchase or construction
of facilities, systems, hardware and software, services, and other assets necessary to fulfill the mission
responsibilities of the agency.

Facility Initiative is an acquisition category associated with new construction, replacement,
modernization, repair, remediation, lease, or disposal of manned and unmanned FAA facilities and
infrastructure.

Facility Milestones are standard milestones the FAA uses when planning, funding, obtaining, and
deploying facilities. They are located on the decisions/reviews/milestones page in the FAA
Acquisition System Toolset.

F&E-Funded Capital Assets are those investment initiatives subject to the policies and practices
defined in the FAA lifecycle management process. They include any investment initiative or program
seeking resources from the facilities and equipment appropriation.

Fair Market Value (FMV) is the price an asset would sell for on the open market when the parties
involved are aware of all the facts, are acting in their own interest, are free of any pressure to buy or
sell, and have ample time to make the decision.

Fee is compensation paid to a consultant for professional services rendered or profit included in a cost
plus fee type contract for work performed under the contract.

Field Familiarization is the process by which the operational workforce becomes fully competent to
operate and maintain a newly deployed asset or service. Field familiarization occurs at every
deployment site and is a condition for declaring full operational capability.

Final Investment Analysis is the phase of the FAA lifecycle management process during which an
investment analysis team develops the implementation strategy for the solution selected by the Joint

Resources Council for implementation, solicits offers to the industry for the solution and evaluates
responses, and plans and baselines the investment program in preparation for the final investment
decision.

Final Investment Analysis Plan is the document that defines work activities, resources, schedules,
roles and responsibilities, and products required to complete final investment analysis. The plan also
specifies exit criteria and a planning date for the final investment decision.

Final Investment Decision is the event at which the Joint Resources Council decides whether it will
approve, fund, and baseline a proposed investment initiative.

Firm, as defined for architect-engineering services, is any individual, partnership, corporation,
association, or other legal entity permitted by law to practice the professions of architecture or
engineering.

Firm Term is the portion of a lease term that is not subject to termination rights and the FAA is
contractually committed to rental payments.
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Firmware is combination of a hardware device and computer instructions or computer data that reside
as read-only software "burned into" the hardware device. Various types of firmware include devices
whose software code is erasable or reprogrammable to some degree.

First-level Technical Support comprises maintenance of the National Airspace System infrastructure
and includes certifying equipment for performing periodic maintenance, restoration, troubleshooting,
and corrective activities.

Fixture is personal property that is so related to real property that a real property interest arises in it
(e.g., installed furnace).

(AMS Policy) Flowcharts within the acquisition management system contain descriptions, approving
officials, references, templates, and other aids for each activity within a phase of the lifecycle
management process. Generic processes assist service organizations and program offices with product
planning, development, procurement, production, testing, delivery, and implementation activities of
the lifecycle management process. AMS policy flowcharts are found in AMS building blocks on
FAST.

(Process) Flowcharts exist within the acquisition management system for representative types of
investment program (systems and software, facilities, services) and functional disciplines (e.g., human
factors, information systems security, configuration management, integrated logistics support). These
flowcharts identify actions and activities the service organization or program office may need to
execute to achieve projected capability, value, and benefits. Instructions, templates, best practices,
good examples, and lessons-learned are attached to many flowchart activities to assist specialists as
they plan and execute what make sense for their investment program.

Functional Analysis is the process that transforms an operational need or market opportunity into a
product or service description that supports detailed design.

Functional Baseline is the approved documentation describing a product's functional,
interoperability, and interface characteristics, as well as the verification required to demonstrate
achievement of those characteristics.

Functional and Performance Requirements Artifact is a key document produced for mission-
support operations-funded capital investments. It defines the high-level scope and essential
characteristics of a mission-support initiative.

Functional Configuration Audit is the formal examination of the "as-tested" functional
characteristics of a configuration item. The audit determines whether the item has achieved the
requirements specified in its functional baseline documentation and identifies and records any
discrepancies.

Functional Portfolio Management is the process that oversees investment packages that cut across
service organizations to provide fully integrated functional capability for the National Airspace
System. The FAA employs functional portfolio management in such areas as weather, surveillance,
communications, automation, and navigation.

Acquisition Management Policy - 4/20247/2024 37



Functional Requirements define the functions of a product or service or of their components.
Functional requirements drive the application architecture of a product or service, while non-
functional requirements drive the technical architecture.

Governance Path is a risk-based classification assigned to a mission-support operations-funded
capital investment by the Operations Governance Board. Governance Path A and B investments are
lower risk and entail fewer planning requirements, while Governance Path C investments are higher-
risk and entail more planning requirements.

Governance Path Readiness Decision is the first decision point of the Operations Support Pathway.
The Operations Governance Board assigns a governance path to each initiative and assigns an
acquisition readiness team (if applicable).

Government and Market Survey Artifact is a key document produced for mission-support
operations-funded Capital initiatives. It provides a checklist of important activities for identifying
alternatives and procurement options.

Ground Lease is a lease of land only, on which the tenant usually owns a building or is required to
build as specified in the lease.

Hardware Products are material items and their components (e.g., mechanical, electrical, electronic,
hydraulic, pneumatic). Hardware products do not include computer software or technical
documentation.

Highest and Best Use is an appraisal concept that means “the highest and most profitable use for
which the property is adaptable and needed or likely to be needed in the reasonably near future.”

Historically Black Colleges and Universities are institutions determined by the U.S. Secretary of
Education to meet the requirements of 34 CFR § 608.2 and listed therein.

Holdover is created when the FAA continues to occupy leased premises beyond the lease term.

HUBZone means a historically underutilized business zone that is an area located within one or
more qualified census tracts, qualified non-metropolitan counties, lands within the external
boundaries of an Indian reservation, redesignated areas, qualified base closure areas, qualified
disaster areas, or Governor-designated covered areas.

HUBZone small business concern is a small business concern that meets the requirements in 13
CFR 126.200 and is certified by the Small Business Administration (SBA) as eligible for federal
contracting assistance under the HUBZone Program.

Human Factors is a multi-disciplinary effort to generate and apply human performance information
to acquire safe, efficient, and effective operational systems.

Human Factors Engineering is the application of information on human physical and psychological
characteristics to the design of devices and systems for human use.
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Implementation Strategy and Planning Document conveys critical, relevant, and meaningful
program planning information to the Joint Resources Council as a basis for investment decision-
making. The ISPD integrates all aspects of planning for solution implementation and in-service
management of a proposed investment program; e.g., acquisition planning, management and control,
schedule, systems engineering, solution development and production, physical and functional
integration, integrated logistics support, safety and health, security and privacy, test and evaluation,
and deployment.

Independent Government Cost Estimate is an unbiased estimate of what a responsible contractor
would propose to perform based solely on the contract specification and statement of work. It is
developed by the Government independently of any potential vendors. It is a tool to assist in analyzing
vendor proposals.

Independent Operational Assessment is an evaluation of new investments before deployment to
verify their operational effectiveness, suitability, and safety by an independent operational assessment
organization.

Independent Operational Assessment Readiness Declaration is a declaration in writing by the Vice
President of the acquiring organization to the Vice President of the Office of Safety and Technical
Training that the solution is ready to enter independent operational assessment. The declaration occurs
after completion of all site test activities by the contractor and program management office.

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or community
which is recognized by the Federal Government as eligible for services from the Bureau of Indian
Affairs in accordance with 25 U.S.C. § 1452(c) and any "Native" as defined in the Alaska Native
Claims Settlement Act (43 U.S.C. § 1601).

Indian Organization means any governing body of any Indian tribe or entity established or
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

Indian-Owned Economic Enterprise means any Indian-owned (as determined by the Secretary of
the Interior) commercial, industrial, or business activity established or organized for the purpose of
profit, provided that Indian ownership must constitute not less than 51 percent of the enterprise.

Indian Tribe means any Indian tribe, band, group, pueblo, or community, including native villages
and native groups (including corporations organized by Kenai, Juneau, Sitka and Kodiak) as defined
in the Alaska Native Claims Settlement Act, which is recognized by the Federal Government as
eligible for services from BIA in accordance with 25 U.S.C. § 1452 (c).

Information Systems Security refers to the processes and methodologies involved with keeping
information confidential, available, and assuring its integrity. It also refers to access controls that
prevent unauthorized personnel from entering or accessing an information system.

Information Systems Security Assessment determines: (1) information security risk factors of an
investment initiative, (2) information security requirements, (3) a rough cost estimate for achieving
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information security, and (4) a rough estimate of annual operational benefits gained from
implementing security requirements.

Information Systems Security Certification and Authorization certifies that an information system
is certified and authorized for deployment. It is an entrance criterion for the in-service decision.

Information Technology is the application of computers to store, study, retrieve, transmit, and
manipulate data or information, often in the context of a business or other enterprise.

Information Technology Shared Services Committee is an executive-level group that oversees the
development and approval of the agency’s mission-support information technology strategy. The
committee directs, reviews, and oversees implementation of mission-support information technology
projects, and evaluates the operational performance of the information technology shared services
function.

Information Technology Research & Development Organization coordinates information
technology mission-support investment activity across service organizations to ensure alignment with
FAA strategic and performance goals, as well as to eliminate redundant activity, service gaps, and
duplicate benefits.

Initial Investment Analysis is the phase within the FAA lifecycle management process during which
the most advantageous solution to an approved service need is determined. It involves: (1) a market
search to determine industry capability, (2) analysis of various alternative approaches for satisfying
agency requirements including preparation of an initial business case, and (3) an affordability
assessment to determine what the FAA can afford, all in preparation for the initial investment decision.

Initial Investment Analysis Plan is an artifact completed during the later stages of concept and
requirements definition. The plan (1) defines the scope and assumptions of initial investment analysis,
(2) describes alternatives and their associated rough lifecycle costs, (3) identifies the planned activities
of initial investment analysis and describes how tasks will be accomplished, (4) defines outputs and
exit criteria, (5) establishes a schedule for completion, (6) defines roles and responsibilities of
participating organizations, and (7) estimates the resources needed to complete the work.

Initial Investment Decision is the event at which the Joint Resources Council decides whether to
select a solution for implementation and authorize entry into final investment analysis or to reject or
return a proposed investment for further analysis.

Initial Operational Capability occurs when site personnel declare a new capability ready for
conditional or limited operational use. This occurs after successful installation and checkout, site
acceptance testing, and field familiarization. Initial operational capability requires satisfaction of
operational requirements, as well as full logistics support and training for technicians and air traffic
specialists.

In-Service Decision is the event at which the decision authority decides whether to accept a product
or service for operational use. It occurs during the solution implementation phase of the FAA lifecycle
management process. This decision allows deployment activities to begin at each installation site.
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In-Service Decision Authority is the official who decides whether to approve a new capability for
operational use. The Joint Resources Council designates the in-service decision authority at the final
investment decision and may retain authority for the decision.

In-Service Decision Briefing and Action Plan are key artifacts required for the in-service decision.
The in-service briefing informs the decision authority concerning status and issues relevant to the in-
service decision. The action plan specifies all actions the service organization or program office must
complete as a condition of the in-service decision.

In-Service Decision Executive Secretariat is the official who manages the deployment planning
process for the Joint Resources Council and administers all activities and artifacts associated with the
in-service decision, including preparation of the in-service strategy, briefing, record of decision, and
action plan.

In-Service Management Phase is that timeframe in the FAA lifecycle management process
extending from the decision to approve a product or service for operational use and continuing until it
is retired from service.

In-Service Management Planning records the actions and activities the service organization or
program office must execute to support the operation and maintenance of deployed assets. It covers
such activities as configuration management, preventive and corrective maintenance, training,
infrastructure upkeep, and logistics support along with activities to support post implementation
reviews and operational analyses.

In-Service Review Checklist is the document the service organization or program office uses to
identify and resolve readiness issues before the in-service decision and to obtain concurrence from
stakeholder organizations that readiness issues have been or will be resolved.

In-Service Record of Decision is the artifact prepared by the In-Service Executive Secretariat that
specifies the decisions and conditions of the in-service decision. It includes as an attachment the plan
that specifies all actions the service organization or program office must complete as a condition of
the in-service decision.

Integrated Baseline Review is a joint assessment conducted by the program manager and contractor
to establish a mutual understanding of the performance measurement baseline for the prime mission
contract. This understanding provides the basis for agreement on a plan of action to evaluate the risks
and management processes that operate during execution of the contract.

Integrated Logistics Support is the management discipline employed to plan, establish, and maintain
a full lifecycle support system for FAA products and services. It applies to the sustainment and
disposal of fielded products and services, as well as new investment programs. The objective is to
sustain the required level of service to the end user at optimal lifecycle cost to the FAA.

Integrated Program Management Report is a contractually required report prepared by the
contractor that contains performance information derived from the contractor’s internal management
system. The report provides the status of progress on the contract.
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Interagency Agreement is a written agreement between the FAA and another Federal agency
whereby the FAA agrees to receive from or exchange supplies or services with the other agency, and
FAA funds are obligated.

Interested Party is one who:

(1) Prior to the close of a solicitation, is an actual or prospective participant in the procurement,
excluding prospective subcontractors; or

(2) After the close of a solicitation, is an actual participant who would be next in line for award under
the solicitations scheme if the protest is successful. An actual participant who is not in line for award
under the solicitation scheme is ineligible to protest unless that party's complaint alleges specific
improper actions or inactions by the agency that caused the party to be other than in line for award.
Proposed subcontractors are not eligible to protest.

Where a contract has been awarded prior to the filing of a protest, the awardee may be considered an
interested party for purposes of participating in the protest proceedings.

Interface Control Documentation is a drawing or other documentation that depicts physical,
functional, and test interface characteristics between two or more related or co-functioning items.

Interface Requirements Document is the artifact that specifies the interface requirements to a
product or system. It may describe the inputs and outputs of a single product or system or the interface
between two products or systems.

Interfaces are the performance, functional, and physical attributes required to exist at a common
boundary.

Interim Payment is a form of contract financing for cost-reimbursement contracts where the FAA
pays a contractor periodically during the course of a contract for allowable costs it incurs in the
performance of the contract. Interim payments issued during the course of a contract do not include
the final payment issued after contract completion.

Intra-agency Agreement is a written agreement between the FAA and Office of the Secretary of
Transportation or another Department of Transportation operating administration where the requesting
organization agrees to provide or exchange supplies or services with the FAA, and FAA funds are
obligated.

Inverse Condemnation is an action brought against the government by a property owner to obtain
just compensation for a taking of property effected without a formal exercise of eminent domain. This
generally occurs when the Government limits the use of private land, through continued occupancy or
otherwise, to the extent that the value of the land is greatly reduced, or where the Government has
allowed the public to make use of private land. See also Condemnation, Eminent Domain, and
Holdover.

Investment Analysis Readiness Decision determines whether the solution ConOps, preliminary
requirements, architecture products and amendments, and preliminary alternatives are sufficiently
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mature to warrant entry into investment analysis. The Joint Resources Council makes the decision
within context of all ongoing and planned investment activities to sustain and improve service
delivery. It ensures proposals for new investment are consistent with overall corporate needs and
planning.

Investment Analysis Team is a cross-functional team scaled to the size and complexity of a proposed
analysis that is responsible for the conduct of investment analysis. Team membership is flexible
depending on the needs of the analysis, but typically includes system engineers, technical experts,
logistics specialists, specialty engineers, testers, operational subject-matter experts, and business case
analysts. Security and regulatory specialists are team members when potential solutions involve
facility, asset, personnel, or information security; hazardous materials; emergency operations; or when
solutions affect aircraft, airspace, or the public.

Investment Commitment Decision is the final decision point in the Operations Support Pathway.
The Operations Governance Board reviews the completed scaled business case and other required
artifacts and either approves the initiative to proceed to deployment, recommends revision of planning
documents, or recommends that the line of business cancel the initiative.

Investment Increment is a discrete investment activity or program that may provide individual
benefits or combine with other investment increments to achieve the benefits of an operational
capability.

Investment Initiative is an FAA-sponsored activity to determine the best overall solution to an
approved service need or operational shortfall in an FAA Enterprise Architecture roadmap. The FAA
Enterprise Architecture Board authorizes the investment initiative at the concept and requirements
readiness decision when it approves entry into concept and requirements definition. The initiative
becomes an investment program at the final investment decision if approved, funded, and baselined
for implementation by the Joint Resources Council.

Investment Management Plan Artifact is a key document produced for mission-support operations-
funded capital investments. It provides a timeline for key milestones and change management
activities necessary for successful implementation of a mission-support operations- funded
investment.

Investment Opportunity is an approach identified during service analysis and strategic planning as
a means for improving service delivery or obviating a service shortfall. If approved for further analysis
by the FAA Enterprise Architecture Board at the readiness for concept and requirements definition
decision, the investment opportunity enters concept and requirements definition and becomes an
investment initiative.

Investment Planning occurs throughout the AMS lifecycle management process. During service
analysis and strategic planning, investment planning focuses is on prioritizes corporate service needs
and shortfalls and deciding when to seek solutions within realistic budgetary constraints. Investment
planning during the remainder of the AMS lifecycle management process supports the definition,
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acquisition, deployment, and lifecycle support of affordable solutions to approved service needs.

Investment Planning and Analysis Office is the organization that leads the preparation of business
cases for JRC investment decisions and assists service teams and program offices during service
analysis, concept and requirements definition, and investment analysis concerning investment
planning and scheduling.

Investment Program is a sponsored, fully funded effort initiated at the final investment decision of
the FAA lifecycle management process by the Joint Resources Council in response to a priority agency
need. Typically, an investment program is a separate budget line and may have multiple procurements
and several projects, all managed within the single program.

Joint Resources Council is the senior investment review board for the FAA responsible for making
corporate-level investment decisions based on specified knowledge (decision criteria) the service
organization or program office must provide before entry into a decision point. The Joint Resources
Council also oversees implementation of FAA investment programs.

JRC Executive Secretariat is the official that supports the FAA Acquisition Executive and manages
the investment decision-making process for all F&E-funded investment initiatives.

Just Compensation is full and fair equivalent compensation for the loss sustained by a taking for
public use.

Key Site is the location at which a new capital asset or service is first tested and evaluated for
operational use. This typically entails demonstration that the new asset or service satisfies functional
and performance requirements in the program requirements document, and is fully supported and
operable by the FAA workforce.

Knowledge-Based Decision-Making involves the use of agreed upon decision criteria and knowledge
to facilitate the most suitable outcome for specific decisions.

Legal Coordination with agency counsel is required on competitive acquisitions when the TEPV
exceeds $500,000 and on non-competitive acquisitions when the TEPV exceeds $10,000. FAA
counsel also advises service organizations and program offices regarding legal issues and represents
them in litigation and other legal matters. (Note: T3.2.2.5A6 “FAA Sponsored Conferences,
Seminars, Ceremonies, and Workshops” requires legal review for any agreement exceeding
$100,000.)

Lifecycle is the entire spectrum of activity for an FAA capital asset starting with the identification of
service need and extending through design, development, production or construction, deployment,
operational use, sustaining support, and retirement and disposal.

Lifecycle Acquisition Management Process is a series of knowledge-gathering management phases
and decision points that comprise the lifecycle of FAA products and services. It consists of seven
phases (research for service analysis, service analysis and strategic planning, concept and requirements
definition, initial investment analysis, final investment analysis, solution implementation, and in-
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service management) and five decision points (readiness for concept and requirements definition,
readiness for investment analysis, initial investment decision, final investment decision, and in-service
decision).

Lifecycle Cost is the total cost to the FAA of acquiring, operating, maintaining, supporting, and
disposing of systems or services over their service life. Lifecycle cost includes total investment costs,
development costs, and operational costs and involves all appropriations (i.e., Research, Engineering,
and Development; Facilities and Equipment, and Operations).

Line of Business is a term used to characterize the major organizations of the FAA having roles and
responsibilities in the FAA Acquisition Management System. The lines of business within FAA are:
Air Traffic Organization; Aviation Safety; Airports; Commercial Space Transportation; and Security
and Hazardous Materials Safety.

Line of Business Portfolio Management requires each line of business and staff office to oversee,
coordinate, and integrate the service activity of offices within their organizations to achieve the highest
possible overall contribution to agency strategic goals and targets.

Logistics Manager is the service team or program office member who plans, establishes, and
maintains an integrated support package for the lifecycle of FAA products and services that are the
responsibility of the team or office.

Maintenance Planning is the process conducted to determine and plan hardware and software
maintenance concepts and packages for the lifecycle of a product or service.

Maintenance Support Facility consists of the permanent or semi-permanent real property assets
required to support a product over its service life. Associated management activity includes studies to
define types of facilities or facility improvements, locations, space needs, environmental requirements,
real estate requirements, and equipment.

Market Research consists of collecting and analyzing information about vendor capabilities to satisfy
FAA requirements.

Market Survey refers to any method used to survey industry to obtain information and comments,
and to determine competition, capabilities, and estimate costs. For real property procurements, it refers
to the process of gathering information about properties and visiting specific properties in the market
to determine whether the property is suitable for FAA’s needs and if the properties are competitively
available. In the context of the lifecycle management process, market surveys are part of Concept and
Requirements Definition, and Investment Analysis. During these lifecycle phases, market surveys
provide information about the range of alternatives and market capabilities, risk, and cost of potential
solutions to mission needs.

Measurement and Analysis is a management and control process applied throughout the lifecycle of
an investment initiative or operational asset to assess progress, forecast performance, determine status,
and define corrective action. Measurement and analysis provides information and visibility toward
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accomplishing program goals and supporting management information needs.

Measures (or Metrics) are measurements taken over time to monitor, assess, and communicate vital
information about the results of a program or activity. Measures are generally quantitative, but can be
qualitative.

Memorandum of Agreement is a written document executed by the parties, which creates a legally
binding commitment and may require the obligation of funds. However, when the FAA acquires
services, equipment, personnel, or facilities from a contractor for the direct benefit or use of the FAA,
the acquiring organization must use a procurement contract.

Memorandum of Understanding is a written document executed by the parties that establishes
policies or procedures of mutual concern. It does not require either party to obligate funds and does
not create a legally binding commitment.

Micro-Purchase Threshold (MPT) means the dollar amount at or below which the FAA may
purchase supplies, services, or construction using micro-purchase procedures. The micro-purchase
threshold is $10,000.

Mike Monroney Aeronautical Center houses the FAA Logistics Center, FAA Academy, and
Enterprise Services Center. The Logistics Center establishes and maintains supply support for NAS
systems. The Academy provides learning solutions for the FAA and global community. The Enterprise
Services Center provides an array of information technology services and financial management for a
wide range of federal agencies.

Minority Educational Institutions are institutions verified by the U.S. Secretary of Education to
meet the criteria set forth in 34 CFR 8 637.4. Also includes Hispanic-serving institutions as defined
by 20 U.S.C. § 1059c (b)(1).

Mission-Support Capital Investments are agency business-system initiatives and other non-NAS
investment opportunities included in the Mission Support Enterprise Architecture, as well other
investment opportunities not within any FAA architecture but deemed within scope of the Operations
Governance Board.

Mission-Support OPS-Funded Process establishes policy and guidance for all aspects of acquisition
management for the procurement of mission-support operations-funded investment initiatives.

Multi-Year Contracts are contracts covering more than one year but not in excess of five years of
requirements. Multi-year contracts cover total contract quantities and annual quantities for a particular
level and type of funding, as displayed in a five-year development plan. Each program year is annually
budgeted and funded. At the time of award, funds need only to have been appropriated for the first
year. Multi-year contracts protect the contractor against loss resulting from cancellation by contract
provisions, which allows reimbursement of costs included in the cancellation ceiling.

Multi-Year Funding refers to Congressional authorization and appropriation covering more than one
fiscal year. It permits the Executive Branch more than one year to obligate the funds. The term does
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not apply to two-year or three-year funds that cover only one fiscal year requirement.

NAS Change Proposal is a proposed change to a configuration management baseline of a National
Airspace System asset submitted to the appropriate configuration control board using the approved
NCP form.

NAS Concept of Operations is a controlled document that describes and specifies the operational
capabilities of National Airspace System over time.

NAS Configuration Control Board is the body that ensures traceability of all NAS configuration
items to specific service teams and program offices. The Board also controls changes to NAS systems
and associated documentation not assigned to a lower-level configuration control board or not
identified for control by the Joint Resources Council.

NAS ConOps Change Development and Decomposition Process is the means by which (1) the
agency modifies the NAS Concept of Operations to incorporate new service concepts, (2) the NextGen
Management Board and Joint Resources Council approve new operational capabilities, and (3) new
capabilities are decomposed into NAS operational requirements, functional and performance
requirements, and investment increments.

NAS Operational Requirements Document records National Airspace System operational
requirements decomposed from the narrative of operational improvements and operational
sustainments in the NAS Concept of Operations.

NAS Requirements Document is the top-level source for programs to use when deriving their
respective requirements for the National Airspace System. The document defines requirements
without constraining technical design alternatives, while also identifying global design principles
necessary to evolve the NAS. The document supports National Airspace System design, enterprise
architecture engineering, and acquisition activities for new and upgraded systems, as well as routine
changes to operational equipment.

NAS Segment Implementation Portfolio Management is the process that oversees investment
portfolios that cut across service organizations to provide fully integrated operational capabilities for
the National Airspace System. Examples include precision-based navigation and improved runway
operations. More than one service organization may be involved with implementation and in-service
management of these investment packages.

NAS Systems Engineering Organization works with service organizations and program offices in
the conduct of systems engineering activities throughout the AMS lifecycle management process. The
organization also leads corporate-level service analysis for the National Airspace System, and
manages the NAS Architecture.

NAS Technical Documentation is the set of documents that describe technical requirements of the
National Airspace System.

National Airspace System is the airspace, navigation facilities, and airports of the United States along
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with their associated information, services, rules, regulations, policies, procedures, personnel and
equipment. It includes components shared jointly with the military.

National Aviation Research Plan describes the FAA research, engineering, and development
portfolio. This portfolio focuses RE&D investments on the operational needs of the agency and flying public
and aligns with national priorities.

Native Hawaiian Organization means any community service organization serving Native
Hawaiians in the State of Hawalii — (1) That is a not-for-profit organization chartered by the State of
Hawaii; (2) That is controlled by Native Hawaiians; and (3) Whose business activities will principally
benefit such Native Hawaiians as defined by 15 U.S.C. 637(a)(15) and 13 CFR 124.3.

Need Assessment is the first phase of the Operations Support Pathway. During this phase, the line of
business submits an operations support pathway intake form to the Operations Governance Secretariat
who uses it to conduct a risk assessment and make a Governance Path recommendation to the
Operations Governance Board.

Neutral means an impartial third party, who serves as a mediator, fact finder, or arbitrator, or
otherwise functions to assist parties resolve issues in controversy. A neutral person may be a
permanent or temporary officer or employee of the federal government or any other individual who is
acceptable to the parties. A neutral person must have no official, financial, or personal conflict of
interest with respect to the issues in controversy, unless the neutral person fully discloses such interest
in writing to all parties and all parties agree that the neutral person may serve.

New Investment is an acquisition category associated with the research, design, development, and
implementation of a new FAA product, system, or service. A new investment typically introduces new
capabilities or provides new or improved functionality.

NextGen Implementation Plan is an executive-level outline of activities to move the National
Airspace System from its current state to the future of air traffic control. The FAA publishes the plan
annually to reflect prior-year accomplishments and new commitments.

NextGen Lifecycle Integration Organization coordinates service analysis activity across service
organizations to ensure alignment with FAA strategic and performance goals and to eliminate
redundant activity, duplicate benefits, service gaps, and service overlap. The organization leads
planning and activities for concept and requirements definition, and develops, maintains,
communicates, and supports enterprise-wide planning artifacts that describe the lifecycle of the
National Airspace System.

NextGen Management Board is an executive-level group that oversees implementation of NextGen
investment initiatives. The Board resolves policy issues necessary for successful implementation of
NextGen capabilities, and approves updates to the NAS Concept of Operations and NAS Segment
Implementation Plan.

NextGen Organization manages planning and execution of research activity within the FAA, as well
as coordinate planning and development of the next generation air traffic control system.
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No-Year Funding refers to Congressional funding that does not require obligation in any specific
year or years.

Non-Developmental Item is an item previously developed for use by federal, state, local, or foreign
government and for which no further development is required.

Non-Materiel is an acquisition category that encompasses engineering studies and analyses,
development of procedures, airspace changes, standards for avionics development, process
reengineering, or other types of intellectual property development. These activities are not stand- alone
investment initiatives when they are an element of and included within the acquisition of a product,
system, or service.

Non-Materiel Solution is a solution to an FAA capability shortfall identified during concept and
requirements definition or investment analysis that is operationally acceptable to users, requires no
development or production activity, and is obtainable within approved budgets and baselines. Non-
materiel solutions typically involve regulatory change, process re-engineering, training, procedural
change, or transfer of operational assets between sites.

Nonrecurring Costs are those production costs generally incurred on a one-time basis. They include
the cost of such items as plant or equipment relocation, plant rearrangement, special tooling and
special test equipment, pre-production engineering, initial spoilage and rework, and specialized
workforce training.

Obtain the Solution is a term that includes all tasks and activities necessary to procure and deploy
the key products or services of an investment program to achieve projected benefits within approved
cost and schedule baselines. The term includes such activities as contract award, contract
administration, program management, resource management, risk management, systems engineering,
logistics support, test and evaluation, and site acquisition and adaptation. It may involve developing
operational procedures and standards; obtaining physical, personnel, and information security;
modifying the physical infrastructure; and coordinating collateral action by the aviation industry.

(FAA) Office of Dispute Resolution for Acquisition is an independent organization within the FAA
reporting to the FAA Chief Counsel staffed with dispute resolution officers with the authority to
adjudicate contract disputes between government officials and commercial organizations or
individuals.

On-Airport Memorandum of Agreement (MOA) refers to a MOA between the FAA and an Airport
Sponsor that has accepted Airport Improvement Program (AIP) funding.

Operations Governance Board is the executive body that reviews, approves, oversees, and informs
the Joint Resources Council and other agency executive boards and organizations concerning mission-
support operations-funded capital investments.

Operations Governance Board Secretariat manages the mission-support operations-funded process
in support of the Operations Governance Board. The Secretariat receives and reviews initial intake
forms; conducts preliminary reviews to recommend a governance path to the OGB; coordinates
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meeting dates, agenda, and logistics; and maintains the official repository of OGB decision documents,
records of decision, meeting minutes, and action items.

OMB Information Technology Dashboard is a database that provides detailed information on major
information technology investment spending at federal agencies, including ratings from the Chief
Information Officers that reflect the level of risk facing each agency’s investments.

OMB Major Information Technology Business Case describes the justification, planning, and
implementation of an individual capital asset within the information technology investment portfolio.
The business case serves as a key artifact of the agency’s enterprise architecture and capital planning
investment control process.

Operation and Retirement is the fifth and final phase of the Operations Support Pathway. It starts
after a product or service begins operational use and continues for as long as the product or service is
in use. It ends when the operational asset is retired from use.

Operational Analysis is the process by which the FAA evaluates the ability of in-service assets to
provide the services needed by users and customers. Operational analysis consists of gathering and
analyzing reliability, maintainability, and availability data; managing supportability information to
determine whether an operational asset can continue to provide the expected service for its intended
life; monitoring cost data to ensure actual support costs are in line with planned costs; and managing
asset viability against stakeholder needs.

Operational Assets are those assets used in the conduct of operations by the FAA. Examples include
the systems, procedures, information, facilities, data, and infrastructure used to provide air traffic
services, as well as all mission-support and business assets necessary to support the day-to- day
operation of the agency.

Operational Baseline is the approved technical documentation that defines and represents installed
operational hardware and software.

Operational Capability is a grouping of operational improvements and operational sustainments
necessary to achieve specific service outcomes and benefits.

Operational Capability Business Case defines the rough costs and benefits of a proposed operational
capability. It is the key decision document for establishing a new operational capability.

Operational Capability Portfolio is the array of investment increments which when deployed and
integrated will achieve the performance and functionality specified for the operational capability.
The NextGen Management Board establishes operational capability portfolios to achieve priority NAS
performance and operational goals subject to concurrence by the Joint Resources Council.

Operational Capability Portfolio Manager is the individual responsible for successful
implementation and deployment of an operational capability and the achievement of associated
performance goals and benefits.
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Operational Effectiveness measures how well a deployed solution satisfies its intended service need
and performance requirements.

Operational Improvement is a change to FAA operational assets that improves one or more national
airspace services.

Operational Readiness refers to the condition whereby local site personnel have demonstrated the
ability to operate and maintain a newly fielded capability in the National Airspace System fully.

Operational Readiness Date is when site operational personnel are satisfied that a fielded solution
can support full and sustained air traffic operations. The milestone occurs after joint acceptance and
inspection when the approving site official signs the facility log designating the new solution as the
primary means for air transportation operations. Legacy assets usually remain powered on in backup
mode for approximately 30 days and then removed.

Operational Requirements are those statements that identify the essential capabilities, associated
requirements, performance measures, and the process or series of actions needed to achieve new
service capabilities or to address service deficiencies, evolving threats, emerging technologies, or cost
improvements.

Operational Suitability is the degree to which a new product or service is ready for operational use
with consideration given to the following factors: reliability, availability, compatibility,
transportability, interoperability, usage rates, maintainability, safety, human factors, supportability,
and logistics.

Operational Sustainment is a discrete activity to sustain the operational use of one or more current
NAS services.

Operational Test determines whether a new or modified product or service is operationally effective
and suitable for use in the National Airspace System and whether the existing infrastructure is ready
to accept the product or service.

Operations and Maintenance Appropriation is one-year funding used primarily for operating and
maintaining fielded assets in a state of readiness including the following: personnel salaries, training,
repair of facilities and equipment, travel and transportation, procurement of services, supplies,
equipment, communications, recruiting, and depot maintenance.

Operations Governance Board is the oversight authority for mission-support operations-funded
capital investments and the Operations Support Pathway process.

Operations Support Pathway is the process followed by mission-support operations-funded capital
investments to document the investment rationale, produce the required artifacts, and achieve an
Operations Governance Board investment decision.

Operations Support Pathway Intake Form is the initial document produced for mission-support
operations-funded capital investments. It includes basic program information. The acquiring
organization submits the form to the Investment Management Process Division (AAP-200) and OGB
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Secretariat at least 21 days before the commitment of funding to any contract, task order, or inter-
agency agreement in support of the proposed project.

Option(s) is a unilateral contractual right through which the FAA may, within a specified time, choose
to purchase additional quantities of supplies or services or extend the term of a contract.

Other Transaction, as referenced in Public Law 104-264, October 9, 1996, is a transaction that does
not fall into the category of procurement contracts, grants, or cooperative agreements.

Outgrant refers to grant of interest or right to allow secondary use of FAA controlled land or space
by either another Government Entity (“Outgrant Permit™) or third party (“Outgrant License”).

Owners within context of the Air Traffic Organization are the President, Congress, flying public and
American taxpayer. For real property transactions, the term “Owners” refers to the actual owner of
record for any real property.

Packaging, Handling, Storage, and Transportation are the resources, processes, procedures, design
considerations, and methods to ensure all subsystems, equipment, and support items are preserved,
packaged, handled, and transported properly. Included are environmental considerations and
equipment preservation requirements for short and long-term storage and transportability.

Performance is a quantitative measure characterizing a physical or functional attribute relating to the
execution of an operation or function. Performance attributes include quantity (how many or how
much), quality (how well), coverage (how much area, how far), timeliness (how responsive, how
frequent), and readiness (availability, mission/operational readiness). Performance is an attribute for
all systems, people, products, and processes including those for development, production, verification,
deployment, operations, support, training, and disposal. Supportability parameters, manufacturing
process variability, and reliability are all performance measures.

Performance Measurement Baseline is a time-phased resource plan against which the service
organization or program office measures the accomplishment of authorized work. The baseline
includes a schedule of all required work, the budgeted cost for this work, and the performance
parameters critical to meeting the service need the investment program is seeking to satisfy.

Permit is a grant of temporary use of a real property interest, similar to a license. A permit, as opposed
to a license, is used between Federal Entities.

Personal Property is a class of property that can include any asset other than real property.

Personally Identifiable Information is information that an entity can use on its own or with other
information to identify, contact, or locate a single person, or to identify an individual in context.

Personnel Security consists of the standards and procedures used to determine and document that the
employment or retention in employment of an individual will promote the efficiency of the service
and is clearly consistent with the interests of national security.
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Physical Configuration Audit is the formal examination of the "as-built" configuration of a
configuration item against its technical documentation to establish or verify the product baseline. The
physical configuration audit is complete when the service team or program office corrects any
discrepancies resulting from the audit.

Physical Security is the protection of personnel, hardware, software, networks, and data from physical
actions and events that could cause serious loss or damage to an enterprise, agency, or institution. This
includes protection from fire, flood, natural disasters, burglary, theft, vandalism, and terrorism.

Portfolio-Level Agreement defines the objectives, scope, schedule, deliverables, measures of
success, and resources required for completion of a portfolio of projects.

Portfolio Management is the centralized management of one or more portfolios of investments that
enable executive management to meet organizational goals and objectives through efficient decision-
making on portfolios, programs, and operations

Portfolio Management Criteria are standard criteria used within the FAA for selecting, controlling,
and evaluating investment portfolios (see AMS Section 1.2.4.1.2 Portfolio Management Criteria)

Portfolio Manager is the individual responsible for management and oversight of an investment
portfolio designed to achieve specific operational capabilities.

Post Implementation Review is a review conducted at an early deployment site to ensure user needs
are satisfied, identify any systemic problems that must be corrected, and determine whether cost,
schedule, and benefit objectives are being achieved.

Post Implementation Review Quality Officer is the official responsible for working with service
organizations and program offices when planning, conducting, and reporting the results of post-
implementation reviews on designated operational assets.

Preplanned Product Improvement is a planned future improvement to a developmental asset that
enhances the future application of the projected technology. It includes improvements to operational
assets that go beyond the current performance envelope to achieve a needed operational capability.

Prescreening is the evaluation of case files for impacts on safety, air traffic services, other intangible
benefits, as well as cost/benefit implications, to determine whether the acquiring organization should
implement a proposed change.

Price equals cost and any fee or profit involved in the procurement of a product or service.

Primary Engineer or Principal Consultant is the individual held responsible for the overall
performance of a service, including what others accomplish under separate or special service contracts.

Procurement Strategy Meeting is a meeting of organizations having an inherent interest in a
contemplated procurement. The purpose is to reach a consensus on the course of an acquisition and to
obtain the necessary approvals to proceed.
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Procurement Team is the contracting officer, legal counsel, program officials, and other supporting
staff responsible for the successful completion of a specific procurement.

Product Baseline is approved documentation describing all the necessary functional and physical
characteristics of a configuration item and the selected functional and physical characteristics
designated for production acceptance testing. The product baseline of a configuration item may also
include the actual equipment and software.

Program Decision-making within the acquisition management system requires the corporate-level
decision-makers to establish and fund investment programs and service organizations or program
offices to implement and manage them.

Product Demonstration Decision is the event that determines whether product design is stable and
whether it satisfies all contract requirements.

Product Team or Service Team is a chartered group of professionals with the mission, resources,
leadership, and cross-functional membership necessary to execute an assigned element of a service
organization’s mission.

Production Decision is the event that determines whether a supplier can produce a product that meets
contract cost, schedule, and quality targets.

Program Management Plan defines how the service organization or program office will execute the
implementation strategy approved by the Joint Resources Council at the final investment decision.
The intent is to ensure the acquiring organization understands and plans the full scope of the
implementation effort including agreements with key supporting organizations (e.g., logistics, test,
information security, safety, systems engineering) that will provide resources or otherwise contribute
to successful program implementation.

Program Requirements Document establishes the operational framework and top-level performance
and functional requirements that must be satisfied by the solution to a service need. The document is
first prepared in the concept and requirements definition phase of the AMS lifecycle management
process and finalized before the final investment decision.

Program Work Breakdown Structure is a common framework containing uniform work activity
definitions for use by the acquisition management workforce when planning program implementation
activities and estimating associated costs. Work activity associated with each investment program
must define, obtain, and support over the service life the air traffic control and other services specified
in the program requirements document and needed by the aviation industry and flying public.

Protest is a written, timely objection submitted by a protester regarding an FAA screening information
request or contract award.

Protester is a prospective offeror whose direct economic interest would be affected by the award or
failure to award an FAA contract, or an actual offeror with a reasonable chance to receive award of an
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FAA contract.

Public Benefit Discount Conveyance is a method of disposal of Government real property by which
state or local Government entities may obtain property at less than fair market value.

Quality Assurance is the systematic monitoring and evaluation of the various aspects of a product,
service, or facility to ensure that program outputs satisfy quality requirements.

Rational Basis consists of documented facts that are: (1) objective and verifiable (not unreasonable,
capricious, or arbitrary), (2) understandable to a reasonable person, and (3) supported by substantial
evidence that results in a logical conclusion.

Real Estate Contracting Officer is a trained and warranted official who contracts for real property
within the FAA.

Real Estate Management System is the data repository for all real property assets owned or leased
by the FAA.

Real Property is defined as “land, and generally whatever is erected upon or affixed to land, e.g.
building. Also rights issuing out of, annexed to, exercisable within or about the land.”

Realism refers to the determination that a proposed price is not so low that contract performance is
put at risk from either a technical or cost perspective. Realism analysis determines whether proposed
costs and/or prices are realistic for the work to be performed, reflect a clear understanding of the
requirements, and are consistent with the various elements of the offeror’s technical proposal. Realism
analysis may be performed as cost realism, reviewing each element of cost, or price realism where
only the price is reviewed in terms of potential performance risk.

Real Property Council oversees the governance process to support appropriate oversight and
transparency of FAA’s real property portfolio and real property acquisitions.

Reasonableness is a price or cost that is reasonable such that, in nature and amount, it does not exceed
that which would be incurred by a prudent person in the conduct of competitive business.

Record Drawings are drawings submitted by a contractor, or subcontractor at any tier, to show the
construction of a particular structure or work as actually completed under the contract.

Recording is the act of entering or recording documents affecting or conveying interest in real estate
in the recorder's office established in each county.

Recurring Costs are production costs that vary with the quantity of the output or product, such as
labor and materials.

Release is the designation by the originating activity that an appropriate authority approved a
document or software version that is now subject to configuration change management procedures.
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Requirements specify the conditions or capabilities the agency needs or wants. They form the basis
for a contract, standard, specification, or other formally imposed document.

Research and Development Appropriation are the funds provided by the Congress to support
designated and approved research, engineering, and development work by the FAA.

Research, Engineering, and Development Advisory Committee coordinates with the lines of
business to develop the FAA RE&D portfolio each year. It also reviews status of the non-NextGen-
funded portion of the RE&D portfolio each year.

Research, Engineering, and Development Executive Board is the group that develops the RE&D
portfolio each year using strategic planning in the National Aviation Research Plan as a guide. The
National Aviation Research Plan links FAA research activities to broader strategic planning in the
NAS ConOps, NextGen Implementation Plan, NAS Architecture, and Joint Planning Development
Office.

Research, Engineering, and Development Portfolio is the group of projects developed each year by
the RE&D Executive Board and reviewed by the RE&D Advisory Committee proposed for funding
and execution. The portfolio consists of systematic studies to gain knowledge or understanding of
concepts, products, or procedures that could potentially benefit the aviation community such as
research related to materials and human factors.

Research, Engineering, and Development Process governs selection and execution of the RE&D
portfolio. Research activities within the portfolio inform the NAS enterprise architecture and concept
maturity and technology development activities, but do not lead directly to an investment initiative.

Reliability, Maintainability, and Availability are three attributes that collectively affect both the
utility and the lifecycle cost of a product or system. Reliability is the probability of failure-free
performance of an item over a specified timeframe. Maintainability is the ability to perform a
successful repair action within a given time. Availability is the quality of being ready for use.

Research for Service Analysis contributes to early phases of the AMS lifecycle management process.
It consists primarily of (1) research, engineering, and development activity to gain knowledge or
understanding of concepts, products, or procedures that could potentially benefit the aviation
community, and (2) concept maturity and technology development directed toward the production of
useful materials, devices, systems, and methods, as well as advance the maturity of new concepts.

Resources refer to a stock or supply of money, materials, staff, and other assets that a person or
organization can use to function effectively.

Right of Entry is a form of license, typically granted to perform surveys and/or exploration work
prior to acquisition or lease of land.

Right of Way is the right given by one landowner to another to pass over the land, construct a roadway
or use as a pathway, without actually transferring ownership.
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Risk Management Process consists of activities that identify, classify, mitigate, monitor, and manage
potential risks to minimize the negative impact they may have on an organization or operation.

(FAA) Safety Management System is a mandatory risk management process that program offices
use throughout the AMS lifecycle to assess, define, and manage safety risk in the National Airspace
System.

Safety Risk Management is the assessment of safety risk to the National Airspace System, including
documentation of changes and defining strategies for monitoring the safety risk associated with
changes to or replacement of existing NAS systems.

Safety Risk Management Guidance for System Acquisitions contains detailed guidance on how to
conduct required safety analyses for system acquisitions that potentially affect safety risk in the
National Airspace System when fielded.

Scaled Business Case Artifact is a key document produced for mission-support operations-funded
capital investments. The artifact summarizes the business case analysis completed during the
Operations Support Pathway process and includes a lifecycle cost estimate. The Operations
Governance Board makes an investment decision based, in large part, on the strength and
completeness of the scaled business case.

Screening is the process of evaluating submittals from offerors to determine (1) which
offerors/products are qualified to meet a specific type of supply, (2) which offerors are most likely to
receive award, or (3) which offerors provide the best value to the FAA.

Screening Decision is the narrowing of the number of offerors participating in the source selection
process to only those offerors most likely to receive an award.

Screening Information Request is any request made by the FAA for documentation, information, or
offer for the purpose of determining which offeror provides the best value solution for a particular
procurement.

Second-level Engineering Support provides engineering support of the National Airspace System
infrastructure and includes defining solution performance standards, developing and publishing
procedures, designing solution improvements, and providing support to first-level technical support
personnel.

Security Authorization is the process that assesses fielded products and services against mandatory
security requirements as a basis for receiving a successful in-service decision.

Security Risk Management is the process whereby service organizations and program offices
identify and reduce to acceptable levels all threats and vulnerabilities that could result in injury to
personnel, loss or destruction of critical assets, or disruption of FAA information systems. Security
risk management applies to all agency investments including mission-critical NAS operational
systems and mission-support and administrative systems.
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Seismic Safety Legislation mandates that Federal agencies follow national and local seismic building
codes, whichever provides the greatest margin of safety, when constructing new buildings or
modifying existing buildings.

Selection Decision is the determination to make an award by the source selection official to the offeror
providing best value to the FAA.

Senior Investment Review Board is the group of top-level managers within the FAA that makes
corporate-level resource decisions, including authorization and funding for investment programs and
changes to the enterprise architecture. The board also oversees execution of agency investment
programs and authorizes changes in scope and / or funding when cost, schedule, or performance
baselines cannot be achieved. Within the FAA, the Joint Resources Council is the senior investment
review board.

Sensitive Unclassified Information is a broad category of information that includes material covered
by such designations as For Official Use Only, Law Enforcement Sensitive, Sensitive Homeland
Security Information, Sensitive Security Information, and Critical Infrastructure Information.

Service Analysis is the activity in the FAA lifecycle management process that determines the capacity
of agency assets to satisfy existing and emerging demands for services. Each FAA line of business
conducts service analysis within their domain of responsibility.

Service Analysis and Strategic Planning is that portion of the FAA acquisition management process
that determines what capabilities must be in place now and in the future to meet agency goals and the
service needs of customers. Results are captured in the “as is” and “to be” states of the FAA enterprise
architecture, as well as in the roadmaps for moving from the current to the future state.

Service Management within context of the acquisition management system is the application of
agency resources (investment, research, and operations) to the cost-effective delivery of safe and
secure services to its customers. The FAA accomplishes delivery and management of these services
through service organizations, which are responsible and accountable for service delivery throughout
the service life of agency products and services.

Service Organizations plan and manage resources, as assigned, to deliver services within their area
of responsibility. Within the FAA, service organizations include any service unit or team, program
office, directorate, or other organizational entity engaged in the delivery and sustainment of air traffic
services, safety, security, regulation, certification, operations, commercial space transportation, airport
development, or administrative services and assets.

Service Shortfall is a verified inability of the FAA to provide the services needed by its customers
and users. Lines of business use service performance data and analyses of current and projected
customer service needs to identify service shortfalls within their domain of responsibility. Aviation
research by NASA and other industry and government organizations may also identify emerging
service shortfalls or technological opportunities for improving service delivery.
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Service Team Leader is the individual who guides, coaches, facilitates, and serves as spokesperson
for service team members in the conduct of activity to execute assigned responsibilities.

Service Team Logistics Manager is the individual who supports the service team or program office
throughout the AMS lifecycle management process to achieve efficient and effective logistics support
for products and services throughout their service life.

Service Team is chartered group of management and technical specialists responsible for planning,
obtaining, and managing over their service life the products and services assigned by the Joint
Resources Council or the line of business.

Shortfall Analysis by a service organization or program office establishes the foundation for
understanding a service shortfall or new opportunity for improving service delivery, as well as the
impact on the users and customers of FAA services. The shortfall analysis is the basis for approving
a service need or operational capability for inclusion in the FAA enterprise architecture and its
roadmaps.

Simplified Purchases are those products or services of any nature that are smaller in dollar value, less
complex, shorter term, routine, or are commercially available and generally purchased on a fixed price
basis.

Single-Source Contracting awards a contract, without competition, to a single supplier of products,
services, or real property.

Site Acceptance Test confirms that an acquired solution meets all contract requirements and
interfaces correctly with the environment in which it will operate.

Site Restoration is the process of returning a site to its original condition after the FAA no longer
needs it for air traffic or other services.

Small Business, including its affiliates, is an independently owned and operated business that is not
dominant in producing the products or performing the services the FAA is purchasing, and one that
qualifies as a small business under the federal government's criteria and North American Industry
System Classification Codes size standards.

Small Business Set-aside is the reservation of a procurement exclusively for participation by small
businesses.

Small business socioeconomic categories are small businesses that fall under the following
categories: Socially and Economically Disadvantaged Business (SEDB) 8(a) Certified, Service-
Disabled Veteran owned Small Business (SDVOSBs), Historically Underutilized Business Zone
(HUBZone) small business, Small Disadvantaged Business (SDBs), Women-Owned Small
Businesses (WOSBs), and/or Economically Disadvantaged Women-Owned Small Business
(EDWOSB).

Small Disadvantaged Business is a small business concern that is at least 51 percent unconditionally
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and directly owned (as defined by 13 CFR 124.105) by one or more individuals who are both socially
disadvantaged (as defined by 13 CFR 124.103) and economically disadvantaged (as defined by 13
CFR 124.104), Each individual claiming economic disadvantage has a net worth not exceeding
$850,000 after taking into account the applicable exclusions set forth in 13 CFR 124.104 (c) (2). The
management and daily business operations of which are controlled (as defined at 13 CFR 124.106) by
individuals who meet the socially and economically disadvantaged criteria as well as the net worth
criteria of this definition.

Small Socially and Economically Disadvantaged Businesses that are 8(a) certified means small
disadvantaged businesses expressly certified by the Small Business Administration (SBA) for participation
in the SBA's 8(a) program.

Socially Disadvantaged Individuals are people subjected to racial or ethnic prejudice or cultural bias
because of their identity as a member of a group without regard to their qualities as individuals.

Software Enhancement is an acquisition category that includes additions or modernizations to the
software of systems previously fielded and operating within the FAA. A software enhancement
typically introduces new capabilities or provide improved functionality to an existing asset and has
minimal impact to hardware or the acquisition of hardware.

Solution, as used in the FAA Acquisition Management System, is a generic term meaning the assets
or capability obtained (procured) and deployed to satisfy a priority service need or to remedy an
operational shortfall in the FAA enterprise architecture. The solution may consist of systems and
equipment, facilities, infrastructure, services, procedural and process changes, or any combination of
these or other assets necessary to satisfy the service need or capability shortfall.

Solution ConOps is the artifact that defines how a solution will operate in its intended service
environment. It defines the roles and responsibilities of key participants (e.g., controllers, maintenance
technicians, pilots), explains operational issues that system engineers must understand when
developing requirements, identifies procedural issues that may lead to operational change, and
establishes a basis for identifying alternative solutions and estimating their likely costs and benefits.

Solution Development is the third phase of the Operations Support Pathway. The line of business and
acquisition readiness team refine and update required artifacts, address any Operations Governance
Board action items given at the Business Case Decision, and finalize their procurement strategy.

Solution Implementation is the phase of the AMS lifecycle management process that begins after
the final investment decision when Joint Resources Council establishes an investment program and
assigns responsibility to a service organization. Solution implementation ends when the new capability
goes into operational service at the last deployment site.

Solution Planning specifies how the service organization or program office will obtain and deploy
the products and services of an investment program during solution implementation and support them
throughout their service life. AMS planning and control documents (i.e., implementation strategy and
planning document, program management plan, and program work breakdown structure) specify
solution planning.

Acquisition Management Policy - 4/20247/2024 60



Solution Provider is the organization (e.g., service organization, program office, or regional office
implementing a construction program) responsible for an assigned investment program and for
providing the products or services needed to satisfy agency requirements.

SOW Templates located on the FAA Acquisition System Toolset contain model statement of work
paragraphs tailored for specific types of investment initiatives for use by the acquisition workforce
when preparing screening information requests or contract statements of work.

Source Evaluation Team is the group of subject-matter experts responsible for all aspects of
obtaining and evaluating vendor offers for agency contracting initiatives.

Source Selection Official is the authority responsible for source selection and contract award to the
vendor offering best value to the government for a specific investment opportunity. This responsibility
includes ensuring the competence of the source evaluation team and soundness of the source selection
criteria, process, and evaluation plans.

Specification refers to a set of documented requirements that a product or service must satisfy. A
requirement specification is a documented requirement or set of requirements to be satisfied by a given
material, design, product, or service. A functional specification defines the functions a solution must
provide. A design or product specification describes the features of either a designed solution or final
produced solution.

SPIRE is the web-based management tool used to define and track the status of FAA investment
programs. SPIRE is the acronym for Simplified Program Information and Evaluation.

Staff Office is a term used to characterize the major offices of the FAA having roles and
responsibilities in the FAA Acquisition Management System. The staff offices within FAA are the:
Office of Audit and Evaluation; Office of the Chief Counsel; Office of Civil Rights; Office of
Communications; Office of Finance and Management; Office of Government and Industry Affairs;
Office of Human Resource Management; Office of NextGen; and Office of Policy, International
Affairs and Environment.

Standardization is the practice of acquiring parts, components, subsystems, or systems with common
design or functional characteristics to obtain economies in ownership costs.

Stakeholder organizations as used within the acquisition management system refer to any user or
customer organization within and outside the FAA having a vested interest in the products and services
of an investment program. Examples include the operators and maintainers of deployed assets, system
safety and information systems security specialists, human factors engineers, and training and logistics
support organizations.

Standard Program Milestones are those milestones used by service organizations and program
offices when planning, executing, and reporting progress on agency investment programs, including
entries in the OMB Major IT Business Case (designated programs only) and acquisition program
baseline or execution plan. The link to standard milestones for system and facility investment
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programs are located in FAST on the decisions, reviews, and standard milestones page.

Standard Program Performance Measures are those measures used by service organizations and
program offices to assess progress, forecast performance, determine status, and define corrective
action for agency investment programs. The status of these measures serves as early warning
indicators of program issues before they develop into major problems. The following are the major
categories of program performance measures: financial, schedule, technical, resources, program
management assessment, and external interests.

Standard Selection Criteria for the initial investment decision are lifecycle costs, benefits, risk,
benefit-to-cost ratio, consistency with the FAA enterprise architecture, and impact on FAA strategic
goals.

Strategic Sourcing is the collaborative and structured process of critically analyzing an organization’s
spending and using this information to make business decisions about acquiring products and services
more effectively and efficiently.

Statement of Work is a document that defines program-specific activities, deliverables, and timelines
for a vendor providing services to the FAA.

Subject-Matter Expert is an authority in a particular area or topic.

Succeeding Lease is a new lease that immediately follows an expiring lease. See also “Superseding
Lease”.

Superseding Lease is a lease that replaces an existing lease, prior to the scheduled expiration of the
existing lease term. See also “Succeeding Lease”.

Supplemental Lease Agreement (SLA) is also known as a contract modification and is used for
modifications to existing lease requirements.

Supply, as used in the context of service analysis, is the existing or projected ability to provide services
to customers based on information from field organizations that operate and maintain the National
Airspace System, the aviation community, and planned investments in the enterprise architecture.

Supply Chain Management is the oversight of materials, information, and finances as they move in
a process from supplier to manufacturer to wholesaler to retailer to consumer. Supply chain
management involves coordinating and integrating these flows both within and among companies.

Supply Support consists of the management actions, procedures, and techniques used to determine
requirements, acquire, catalog, track, receive, store, transfer, issue, and dispose of items of supply.
This includes provisioning for initial support, maintaining asset viability, and replenishing spares.

Support Contracts Review Board is the group that evaluates all support services procurements
valued at $10 million or more.

Supportability is the degree to which product design and planned logistics resources meet product
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use requirements.

Support Equipment consists of all equipment (mobile or fixed) needed to support maintenance of a
product or service. Support equipment includes associated multi-use end-items, handling and
maintenance equipment, tools, metrology and calibration equipment, test equipment, and automatic
test equipment. It also includes the procurement of integrated logistics support necessary to maintain
the support equipment itself. Operational engineering support systems and facilities are also integral
parts of the support equipment lifecycle.

Support Services Contract is an acquisition category that includes contracts associated with
procuring technical, engineering, scientific, professional, management and administrative expertise,
advice, analysis, studies, or reports. Support services contracts follow contracting guidance in FAST.

Survey for real property acquisitions refers to the formal examination and recording of an area and
features of an area so as to construct a map, plan, or legal description.

Sustainment consists of those activities associated with keeping fielded products operational and
maintained. Sustainment also applies to the planning, programming, and budgeting for support of
fielded products, referred to as sustainment funding.

System Milestones are those milestones used by service organizations and program offices when
planning, executing, and reporting progress on investment programs that are acquiring systems for air
traffic control and other agency services. The link to standard milestones for systems are located in
FAST on the decisions, reviews, and standard milestones page.

System Safety Assessment integrates the results of various analyses to verify the overall safety of a
solution or system. The assessment determines whether the investment program has achieved
qualitative development assurance levels for systems, equipment, hardware, and software, as well as
quantitative safety requirements defined in the functional hazard assessment and preliminary system
safety assessment.

System Safety Program consists of the activities applied during all phases of the AMS lifecycle
management process to identify safety risks and devise and implement ways to eliminate or control
risks to an acceptable level.

Systems Engineering Manual provides a framework for implementing systems engineering across
the FAA. The manual defines the preferred systems engineering processes to be followed throughout
the AMS lifecycle management process; provides effective systems engineering methods and tools;
identifies competency areas for the practice of systems engineering; defines system engineering best
practices used to support program management activities; and acts as a reference for the development
of training classes within the FAA.

Technical Data is recorded information regardless of form or character (such as manuals, drawings
and operational test procedures) of a scientific or technical nature required to operate and sustain a
product or service over its lifecycle. While computer programs and related software are not technical
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data, documentation of these programs and related software are technical data. Financial data or other
information related to contract administration are not technical data.

Technical Leveling is the act of helping an offeror bring its proposal/offer up to the level of other
proposals/offers through successive rounds of communication, such as pointing out weaknesses
resulting from an offeror's lack of diligence, competence, or inventiveness in preparing their proposal.

Technical Opportunity exists when a product or capability not currently used in the National
Airspace System has the potential to enable the FAA to perform its mission more safely, efficiently,
or effectively.

Technology Refreshment is an acquisition category intended to keep fielded products, systems, and
services maintained and operational. It does not result in new or improved functionality, and any new
technology introduced is strictly incidental. Service-life extension and replacement-in-kind are types
of technology refreshment.

Technical Review Board is the group that oversees the NAS Architecture in support of the FAA
Enterprise Architecture Board. It works with service organizations and program offices to evaluate
new operational improvements and sustainments and to time-phase priority opportunities within the
NAS architecture roadmap.

Technical Transfusion is the disclosure by the FAA of technical information from one vendor
submittal that results in the improvement of another submittal.

TechStat Reviews assess underperforming investment programs. The review is an in-depth
examination of program performance data from the OMB Information Technology Dashboard,
SPIRE, associated earned value management data, and program management and control data. The
TechStat review results in a corrective action plan to improve program execution within the approved
program baseline or execution plan or results in other actions if the program is unlikely to improve as
baselined.

Tenant Improvement refers to alterations to the interior of the building to meet the functional
demands of the tenant.

Termination for Convenience is a procedure that may apply to any FAA contract, including multi-
year contracts. As contrasted with cancellation, termination can be effected at any time during the life
of a contract (cancellation is effected between fiscal years) and can be for the total quantity or a partial
quantity (whereas cancellation must be for all subsequent fiscal year quantities).

Termination Liability is the maximum cost the FAA would incur if it terminates a contract. In the
case of a multi-year contract terminated before completion of current fiscal year deliveries, termination
liability would include an amount for both current-year termination charges and out-year cancellation
charges.

Termination Liability Funding refers to obligating contract funds to cover contractor expenditures
plus termination liability, but not the total cost of completed end items.
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Test and Evaluation is an activity conducted to provide essential information in support of investment
decision-making; assess technical and investment risk; verify the attainment of technical performance
specifications and objectives; and verify and validate that deployed systems, solutions, and capabilities
are operationally effective and suitable for their intended use.

Test and Evaluation Master Plan describes the strategy and the scope of the test program and is the
primary test management document for investment programs. The TEMP describes planning and
preparation activities for the test program, the testing to be accomplished, organizational
responsibilities, and how program offices will report test results. It also documents the methodologies
that will evaluate the effectiveness and suitability of systems, services, and operational capabilities
against program and operational requirements. Testing described in the TEMP also supports
investment and program decisions.

Title refers to legal ownership as evidenced by a deed or other instrument.

Total Estimated Potential Value (TEPV) is the sum of the initial award, unexercised options, the
value of any Indefinite Delivery/Indefinite Quantity (IDIQ) Contract Line Items (CLINS), estimates
for unpriced CLINSs, such as preplanned product improvements, estimated value of partially priced
items, and any other items the Contracting Officer deems relevant to establishing potential total
contract value. The potential contract value should exclude anticipated change orders, pre-planned
product improvements not established as contract line items, and any other anticipated actions not
included in the written contract. Where duplicative or alternative options are established (i.e., if option
1 is exercised, option 2 will not be exercised), the Contracting Officer should include only the value
which reflects the highest priced option. For incentive contracts, the maximum liability of the
Government should be included in the potential contract value. For IDIQ contracts, the total contract
value is the stated maximum amount the total of issued delivery orders cannot exceed. For real
property transactions, TEPV equals the total cost of the contract including any options.

Training, Training Support, and Personnel Skills is activity that analyses, designs, develops,
implements, and evaluates training artifacts necessary to operate and maintain the solution. This
includes needs analyses, job and task analyses, individual and team training, resident and nonresident
training, on-the-job training, job aids, and logistic support for training aids and training installations.

Transfer Agreement is an instrument used to transfer ownership of real property, or interest therein,
between the FAA and other entities, public or private, for direct or indirect consideration in order to
secure an operational or financial benefit to the Government.

Unauthorized Commitment is an agreement entered into by a representative of the FAA who does
not have the authority to obligate the FAA to spend appropriated funds.

Underutilized refers to an entire property or portion thereof, with or without improvements, that is
used only at irregular intervals or intermittent periods by the accountable executive agency for current
program purposes of that agency, or is used for current program purposes that can be satisfied by only
a portion of the property. Underutilized real property is to be declared excess.
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Unit is one of a quantity of items (products, parts, etc.)

User within the acquisition management system is a term that refers to an internal user of a product
or service such as air traffic controllers or maintenance technicians.

Validation is confirmation that the products and outputs of an investment program will fulfill their
intended purpose when placed in their intended environment. Validation may address all aspects of a
product or output in any of its intended environments such as operation, training, manufacturing,
maintenance, or support services.

Variable Quantity is an acquisition category that includes insertions, modernizations, or additions to
quantities of systems or subcomponents previously fielded and in operation within the FAA. The intent
is to keep fielded products, systems, and services maintained and operational. This acquisition
category does not result in new or improved functionality

Vendor is a person or company who provides services, products, or real property.

Verification is confirmation that selected work products meet their specified requirements. This
includes verification of the final product (system, service, facility, or operational change) as well as
intermediate work products against all applicable requirements. Verification is inherently an
incremental process. It begins with initial requirements, progresses through subsequent work products,
and culminating in verification of the completed final product.

(FAA) Verification & Validation Guideline is the official guidance document whose intent is to
ensure the service organization or program office builds the right product (validation) and the product
is built right (verification - according to specifications). The guidelines specify the key work products
of each phase of the lifecycle management process that the service organization or program office
must verify and validate for each AMS decision point.

Very Small Business is a business whose size is no greater than 50 percent of the numerical size
standard applicable to the North American Industry System Classification Codes assigned to a
contracting opportunity.

William J Hughes Technical Center is an FAA facility where the full spectrum of air transportation
systems are tested and evaluated. The Center develops scientific solutions to safety challenges
confronting air traffic control, and evaluates integrated solutions for the modernization and
sustainment of the National Airspace System.

Women-owned small business concern eligible under the women-owned small business program
(in accordance with 13 CFR 127) is a small business concern that is at least 51 percent directly and
unconditionally owned by, and the management and daily business operations of which are controlled
by, one or more women who are citizens of the United States.

Women-Owned Small Business (WOSB) Program, in accordance with 13 CFR part 127, means a
program that allows contracting officers to limit competition, including noncompetitive awards, to—
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(i) Economically disadvantaged women-owned small business (EDWOSB) concerns eligible under
the WOSB Program for Federal contracts assigned a North American Industry Classification
Systems (NAICS) code in an industry in which the Small Business Administration (SBA) has
determined that WOSB concerns are underrepresented in Federal procurement; and (ii) WOSB
concerns eligible under the WOSB Program for Federal contracts assigned a NAICS code in an
industry in which SBA has determined that WOSB concerns are substantially underrepresented in
Federal procurement.

Work Products in various forms represent, define, or direct the final output or product of an
investment program, which may be a system, service, facility, or operational change. Work products
can include concepts of operation, processes, plans, procedures, designs, descriptions, requirements,
specifications, models, prototypes, contracts, invoices, and other documents.

Work Breakdown Structure is a hierarchical decomposition of the work a service organization or
program office must perform to achieve an agency objective or operational capability. It includes work
activities internal and external to the FAA. Each descending level of the work breakdown structure
represents an increasing definition of the work.

(FAA Standard) Work Breakdown Structure is the official work breakdown structure of the
Federal Aviation Administration. It is organized according to the phases of the AMS lifecycle
management process (service analysis through in-service management), and it includes all work
activities that may need to be planned, costed, and completed as an investment opportunity traverses
the lifecycle management process. Section 3 of the FAA Standard Work Breakdown Structure
specifies the program WBS for investment programs.
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